
 
 
April 7, 2014 
 
 
 
SENT VIA EMAIL 
 
Senator Tracey Eide, Chair 
Senate Transportation Committee 
 
Senator Curtis King, Chair 
Senate Transportation Committee 
 
Representative Judy Clibborn, Chair 
House Transportation Committee 
 
Director David Schumacher 
Office of Financial Management 
 
Dear Senator Eide, Senator King, Representative Clibborn, and Director Schumacher: 
 
This letter transmits to you the quarterly project delivery status reports for the first and second 
quarter of the 2013-2015 Biennium as directed by ESSB 5024 Section 313, which reads as 
follows: 
 

“On a quarterly basis, the department of transportation shall provide to the office of 
financial management and the legislative transportation committees the following reports 
for all capital programs: 

1) For active projects, the report must include: 
(a) A TEIS version containing actual capital expenditures for all projects consistent 
with the structure of the most recently enacted budget; 
(b) Anticipated cost savings, cost increases, reappropriations, and schedule 
adjustments for all projects consistent with the structure of the most recently 
enacted budget; 
(c) The award amount, the engineer's estimate, and the number of bidders for all 
active projects consistent with the structure of the most recently enacted budget; 
(d) Projected costs and schedule for individual projects that are funded at a 
programmatic level for projects relating to bridge rail, guard rail, fish passage 
barrier removal, roadside safety projects, and seismic bridges. Projects within this 
programmatic level funding must be completed on a priority basis and scoped to be 
completed within the current programmatic budget; 
(e) Highway projects that may be reduced in scope and still achieve a functional 
benefit; 
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(f) Highway projects that have experienced scope increases and that can be 
reduced in scope; 
(g) Highway projects that have lost significant local or regional contributions that 
were essential to completing the project; and 
(h) Contingency amounts for all projects consistent with the structure of the most 
recently enacted budget. 

2) For completed projects, the report must: 
(a) Compare the costs and operationally complete date for projects with budgets of 
twenty million dollars that are funded with preexisting funds to the original project 
cost estimates and schedule; and 
(b) Provide a list of nickel and TP A projects charging to the nickel/TPA 
environmental mitigation reserve (OBI4ENV) and the amount each project is 
charging. 

3) For prospective projects, the report must: 
(a) Identify the estimated advertisement date for all projects consistent with the 
structure of the most recently enacted budget that are going to advertisement 
during the current fiscal biennium; 
(b) Identify the anticipated operationally complete date for all projects consistent 
with the structure of the most recently enacted budget that are going to 
advertisement during the current fiscal biennium; and 
(c) Identify the estimated cost of completion for all projects consistent with the 
structure of the most recently enacted budget that are going to advertisement 
during the fiscal current biennium." 

Attached are two quarterly reports. The first report provides status on scope, schedule, and 
budget for all capital projects in the 16 year TEIS project list through the quarter ending 
September 30, 2013 and the second report is through December 31 , 2013. Each report includes 
new projects added by WSDOT and does not include Public Transportation and projects 
WSDOT is constructing for Sound Transit. Brief explanations for variances have been provided 
according to the following: 

• Cost: An estimated cost increase or decrease greater than $250k or 10% of the 
budget amount for total cost and estimated 13-15 biennial expenditures, 
whichever is less. 

• Schedule: A milestone delay that extends the project into the next calendar year 
in excess of a quarter. 

• Scope: A proposed change in the nature of the work included in the project that 
deviates from the legislative intent of the project. 

Included with each quarterly report is an additional list of projects charging to the nickel/TPA 
environmental mitigation reserve (OBI4ENV) BIN. 

The format for the report was designed to provide the information as directed in the proviso. 
While the format was developed with OFM and Legislative staff input, there is some information 
that is not currently available in this report, such as the engineer's estimate on ferry vessel 
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projects. We are working to provide all of the information requested and hope to have the 
information included in the next report which is due by April30, 2014. With regard to the 
presentation, layouts, and notation included in the attached report, please consider the following: 

• Milestone dates and expenditures shown on the reports are based on the 2013LEAP list 
information, for reference purposes. 

I would like to apologize for the lateness of the attached reports. The quarterly report is very 
complex and we' ve experienced some employee turnover and technical difficulties in compiling 
the report. Most ofthe issues have been resolved or are in the process ofbeing resolved and the 
next report will be submitted on time by April 30, 2014. While we are late in submitting this 
report, many of the project budget variances were explained in the project variance report which 
was submitted with our 2014 Supplemental budget proposal in September of2013. 

If you have questions on the attached material or need additional information, please contact me 
at 360-705-7121 or alexanja@wsdot.wa.gov. 

or 
Capital Program Development and Management Office 
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I1 100522B I‐5/Express Lane Automation     0  113,750  113,750  7,124,813  7,033,358  (91,455) 0  3,081  02/28/11 07/23/12         X    
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

I1 100537B
I‐5/196th St (SR 524) Interchange ‐ Build 

Ramps
    288,999  1,413,044  1,124,045  32,521,715  32,583,780  62,065  600,000  8,972  04/26/10 10/02/11         X    

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

I1 100543M
I‐5/SR 526 to Marine View Drive ‐ Add HOV 

Lanes
246,286,000  219,236,562  0  32,368  32,368  220,100,405  220,050,405  (50,000) 0  11,556  12/01/04 06/05/08         X    

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

I1 100553N
I‐5/172nd St NE (SR 531) Interchange ‐ 

Rebuild Interchange
7,390,000  13,348,240  7,098  51,817  44,719  33,172,727  33,171,099  (1,628) 0  1,002  10/27/08 11/13/09         X    

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

I1 100589B
I‐5/ITS Advanced Traveler Information 

Systems
    11,664  11,664  0  2,610,110  2,610,110  0  0  19,339  12/19/11 10/01/12 2         X    

I1 100598C I‐5/Blaine Exit ‐ Interchange Improvements 0  2,500,000  94,673  102,248  7,575  22,555,861  22,555,848  (14) 0  19,709  11/30/09 1 10/29/10         X    

I1 100914G
SR 9/SR 96 to Marsh Rd ‐ Add Lanes and 

Improve Intersections
    419,419  419,415  (4) 29,989,998  29,983,531  (6,466) 0  69,746  01/07/08 11/25/09         X    

I1 100916G
SR 9/Lake Stevens Way to 20th St SE ‐ 

Improve Intersection
    1,192,185  627,025  (565,160) 12,910,991  12,201,284  (709,707) 0  24,202  04/21/08 07/29/10         X    

Project completed under budget.

I1 100917G
SR 9/Lundeen Parkway to SR 92 ‐ Add Lanes 

and Improve Intersections
    2,304,776  75,212  (2,229,563) 27,846,511  25,569,706  (2,276,805) 0  14,661  03/15/10 12/31/11 ‐2         X    

The decrease is due to removing the risk reserve from the project.

I1 100928G
SR 9/SR 531‐172nd St NE ‐ Improve 

Intersection
    821,348  426,333  (395,015) 8,596,184  8,385,884  (210,300) 0  13,739  10/03/11 11/30/12 ‐1         X    

Project completed under budget.

I1 101100F
SR 11/I‐5 Interchange‐Josh Wilson Rd ‐ 

Rebuild Interchange
    114,730  83,485  (31,245) 10,108,026  10,064,285  (43,741) 0  10,999  11/23/09 10/09/10         X    

Project completed under budget.

I1 102039A SR 20/Fredonia to I‐5 ‐ Add Lanes 83,315,000  84,798,211  1,569  49,480  47,911  102,622,771  102,594,646  (28,125) 0  1,905  11/20/06 07/16/09         X    
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

I1 109061D
I‐90/Sunset I/C Modifications ‐ Modify 

Facility to Full Access I/C
92,539,000  85,434,399  0  15,000  15,000  96,783,645  96,754,714  (28,932) 0  5,468  03/08/10 11/09/10         X    

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

I1 116100C
SR 161/Jovita Blvd to S 360th St, Stage 2 ‐ 

Widen to Five Lanes
29,639,000  27,351,770  10,184  20,003  9,819  26,037,095  26,037,099  4  0  2  09/27/04 07/13/06         X    

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

I1 152040A
SR 520/W Lake Sammamish Parkway to SR 

202, Stage 3 ‐ Widening
102,320,000  102,299,999  148,434  231,705  83,270  78,665,135  78,665,447  312  0  23,375  01/22/07 12/06/10         X    

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

I1 152201C
SR 522/I‐5 to I‐405 ‐ Multimodal 

Improvements
9,681,000  20,859,324  4,931  4,950  19  22,541,151  22,541,409  257  0  223  06/26/06 10/17/07         X    

I1 152219A
SR 522/University of Washington Bothell ‐ 

Build Interchange
0  27,826,998  74,544  22,147  (52,396) 46,834,946  46,734,947  (100,000) 0  32,157  10/15/07 09/18/09         X    

Project completed under budget.

I1 153902B
SR 539/Horton Road to Tenmile Road ‐ 

Widen to Five Lanes
44,771,000  52,982,518  325,444  237,524  (87,920) 68,022,199  67,798,007  (224,193) 0  23,616  01/22/07 11/19/08         X    

Project completed under budget.

I1 153910A SR 539/Tenmile Road to SR 546 ‐ Widening 90,650,000  85,576,600  1,111,847  1,914,739  802,892  103,645,718  103,644,817  (901) 0  175,474  12/17/07 02/11/10         X    
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

I1 190098U
SR 900/SE 78th St Vic to I‐90 Vic ‐ Widening 

and HOV
25,483,000  26,953,308  51,922  60,655  8,733  43,868,450  43,827,477  (40,973) 0  1,490  05/12/08 04/14/10         X    

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

I1 202800D
SR 28/Jct US 2 and US 97 to 9th St, Stage 1 ‐ 

New Alignment
0  47,300,000  1,414,682  5,909,555  4,494,874  54,658,002  54,657,065  (937) 0  16,034  09/21/09 05/15/13 ‐12         X    

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

I1 202802V
SR 28/E End of the George Sellar Bridge ‐ 

Construct Bypass
0  9,528,189  0  635,222  635,222  28,068,188  28,068,188  0  0  276,839  05/16/11 06/30/13 ‐1         X    

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

I1 228500A
SR 285/George Sellar Bridge ‐ Additional EB 

Lane
0  6,000,000  0  1,404  1,404  17,566,520  17,588,042  21,522  0  3,970  01/26/09 06/24/11         X    

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

I1 300581A
I‐5/Grand Mound to Maytown ‐ Add Lanes 

and Replace Intersection
76,805,335  76,206,000  154,498  871,971  717,472  115,474,565  115,724,566  250,001  400,000  11,555  12/10/07 10/17/11 ‐11         X    

The 13‐15 increase is due to re‐appropriation of funds from 11‐13. 
The increase in total is due to the addition of second and third year 
of plant establishment.

I1 300596M
I‐5/Vicinity of Joint Base Lewis McChord ‐ 

Install Ramp Meters
    0  19,360  19,360  596,573  579,925  (16,647)     03/14/11 03/08/12         X    

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

I1 301636A
SR 16/I‐5 to Tacoma Narrows Bridge ‐ Add 

HOV Lanes
35,219,000  118,200,765  129,119  149,022  19,903  126,672,755  126,672,766  11  0  14,583  03/29/04 03/06/07         X    

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

I1 316118A SR 161/24th St E to Jovita ‐ Add Lanes 21,570,000  21,575,288  4,771,680  4,771,681  0  42,789,637  42,789,637  0  1,576,500  1,897,320  02/14/11 09/15/13         X    

I1 316718A
SR 167/SR 509 to I‐5 Stage One ‐ New 

Freeway
520,000  113,435,721  0  179,345  179,345  111,357,828  111,357,828  (0) 0  24,282          X  

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

I1 316718C
SR 167/I‐5 to SR 161 Stage Two ‐ New 

Freeway
0  19,087,235  0  0  0  25,658,580  25,658,579  (1)             X  

I1 341015A SR 410/214th Ave E to 234th ‐ Add Lanes 11,140,000  24,572,586  0  3,000  3,000  19,126,242  19,220,300  94,058  0  3,510  12/07/09 09/09/11         X    
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

I1 351025A SR 510/Yelm Loop ‐ New Alignment 0  34,200,000  0  55,863  55,863  35,831,768  35,832,150  382  0  3,994  12/28/09 10/20/10         X    
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

I1 400506I
I‐5/SR 501 Ridgefield Interchange ‐ Rebuild 

Interchange
    0  228,556  228,556  24,304,400  24,213,433  (90,967) 0  1,828  06/22/09 01/05/11         X    

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

I1 400510A
I‐5/SR 432 Talley Way Interchanges ‐ 

Rebuild Interchanges
    0  487,671  487,671  35,268,118  35,268,119  1  0  15,010  09/28/09 11/01/11         X    

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

I1 401409W
SR 14/Camas Washougal ‐ Add Lanes and 

Build Interchange
    1,891,516  1,227,975  (663,541) 48,701,084  48,656,174  (44,910) 0  139,938  03/07/11 11/24/12 ‐1         X    

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

I1 501203X
US 12/Frenchtown Vicinity to Walla Walla ‐ 

Add Lanes
0  45,405,875  239,624  366,031  126,407  51,822,419  51,694,883  (127,536) 0  35,636  12/17/07 07/23/10         X    

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

I1 501204C US 12/SR 124 to McNary Pool ‐ Add Lanes 11,800,000  12,202,506  0  6,292  6,292  12,091,649  12,091,649  0  0  598  10/04/04 11/16/05         X    
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

I1 502402E SR 24/I‐82 to Keys Rd ‐ Add Lanes 38,963,000  45,624,883  0  0  0  50,506,379  50,506,379  (0)     02/28/05 06/28/07         X    

I1 518202H
I‐182/Road 100 Interchange Vicinity ‐ 

Improvements
    69,174  107,066  37,892  2,888,351  2,920,559  32,208  0  102,308  03/26/07 07/14/09 60,884 5/21/2013 83,534 4 X    

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

I1 524002F SR 240/I‐182 to Richland Y ‐ Add Lanes 30,521,000  22,141,304  0  2,574  2,574  22,446,480  22,446,480  0      02/24/03 06/07/07         X    
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.
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I1 524002G
SR 240/Richland Y to Columbia Center I/C ‐ 

Add Lanes
36,698,000  43,222,744  102,741  7,599  (95,142) 41,123,234  41,007,676  (115,558) 0  1,846  12/20/04 06/07/07         X    

Project completed under budget.

I1 582301S SR 823/Selah Vicinity ‐ Re‐route Highway     0  26,015  26,015  9,103,375  9,103,375  0  0  3,160  12/21/09 05/10/12         X    
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

I1 600000A
NSC‐North Spokane Corridor ‐ Design 
Corridor and Purchase Right of Way

43,060,000  49,028,897  0  0  0  50,064,508  50,064,507  (1)                 X  

I1 600001A
US 395/NSC‐Francis Ave to Farwell Rd ‐ 

New Alignment
108,280,000  108,480,131  0  1,291,590  1,291,590  209,894,660  209,894,660  0  23,105  46,052  01/20/04 10/19/12         X    

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

I1 600003A
US 395/NSC‐US 2 to Wandermere and US 2 

Lowering ‐ New Alignment
81,340,000  81,038,006  45,037  1,374,584  1,329,547  123,503,062  123,272,870  (230,192) 278,830  40,816  08/18/08 06/13/12         X    

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

I1 609049N
I‐90/Sullivan Rd to Barker Rd ‐ Additional 

Lanes
    0  287,005  287,005  19,123,365  19,123,365  0  0  17,778  09/27/10 06/19/12         X    

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

I1 800502K
I‐5/SR 161/SR 18 ‐ Interchange 

Improvements
    7,677,794  4,832,594  (2,845,200) 109,481,824  109,481,824  (0) 1,398,116  323,101  04/12/10 10/08/12 ‐3 1,938,488 4/30/2013 1,813,430 4 X    

The West Fork Hylebos Creek Fish passage barrier project 
(mitigation for triangle project) is experiencing delays related to 
nearby fish weirs and the fish passage barrier lawsuit. 

I1 816701B
SR 167 HOT Lanes Pilot Project ‐ Managed 

Lanes
0  13,780,000  0  62,633  62,633  18,806,274  18,806,274  0  0  23,208  03/26/07 05/03/08         X    

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

I1 816719A SR 167/S 180th St to I‐405 ‐ SB Widening     0  0  0  18,836,626  18,836,625  (2)     02/16/07 12/11/09         X    

I1 840502B I‐405/SR 181 to SR 167 ‐ Widening 0  135,840,000  1,894,466  425,417  (1,469,049) 142,366,386  142,366,387  1  0  11,949  02/16/07 12/11/09         X    
More was accomplished in 11‐13 than originally estimated.

I1 840503A I‐405/I‐5 to SR 181 ‐ Widening     0  48,865  48,865  21,987,879  21,987,879  0      02/16/07 12/11/09         X    
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

I1 840541F I‐405/I‐90 to SE 8th St ‐ Widening 0  187,968,200  5,088,000  5,067,645  (20,355) 179,860,850  179,660,849  (200,001) 0  23,224  10/06/06 09/22/09         X    

I1 840551A
I‐405/NE 8th St to SR 520 Braided Ramps ‐ 

Interchange Improvements
    7,780,895  7,974,219  193,324  210,647,996  210,612,013  (35,983) 6,780,628  77,412  03/30/09 05/22/12         X    

I1 840552A I‐405/NE 10th St ‐ Bridge Crossing     0  42,089  42,089  63,299,554  63,299,554  0  0  17,785  09/18/06 11/24/09         X    
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

I1 850919F
SR 509/SR 518 Interchange ‐ Signalization 

and Channelization
0  3,518,000  0  0  0  5,826,454  5,874,012  47,558  0  21  04/16/07 06/03/09         X    

I1 851808A
SR 518/SeaTac Airport to I‐5 ‐ Eastbound 

Widening
0  30,000,000  0  2,569,312  2,569,312  36,474,490  37,024,490  550,000  0  479  04/16/07 06/03/09         X    

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.  
The increase in total is due a sales tax issue from what the 
contractor paid versus what was owed.

I2 053255C
SR 532/Camano Island to I‐5 Corridor 

Improvements (TPA)
0  18,000,000  26,145,076  17,679,128  (8,465,948) 86,703,125  86,703,054  (71) 1,407,000  288,487  10/13/08 12/31/10         X    

The project schedule and expenditure plan were revised to align 
with the current delivery plan. 

I2 099903N Bridge Rail Retrofit Program 10,203,000  7,980,241  2,760,039  0  (2,760,039) 17,230,325  14,470,287  (2,760,038)     02/01/04 06/01/13         X    
The Agate Pass Bridge rail project was deleted after determining 
the bridge rail could not be installed and increase safety for 
motorists and pedestrians within the available budget.

I2 100210E
US 2/Bickford Avenue ‐ Intersection Safety 

Improvements
    11,162,141  8,328,914  (2,833,227) 20,075,043  11,021,059  (9,053,984) 0  1,699,696  04/02/12 01/28/14 ‐4         X    

The biennial and total decrease reflects the accounting 
reimbursements made by the Traffic Safety Commission to the 
department.  The actual costs of the proejct are reduced by WSTSC 
reimbursements.

I2 100224I US 2 High Priority Safety Project     78,008  159,579  81,571  9,304,612  9,304,611  (1) 0  18,278  03/08/10 10/30/12 ‐13         X    
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

I2 100552W I‐5, Marysville to Stillaguamish River ‐ ITS     0  911  911  3,789,859  3,817,281  27,422  0  911  04/27/09 10/14/10         X    
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

I2 100585Q
I‐5/36th St Vicinity to SR 542 Vicinity ‐ Ramp 

Reconstruction
16,585,000  17,201,290  41,774  243,438  201,664  22,345,129  22,563,679  218,550  0  4,293  05/24/10 10/03/11 8         X    

Project is CN phase and cost has increased primarily due to three 
approved change orders that provide and install culvert pipe to 
repair and restore the drainage from the west to east side of I‐5; 
additional Structure Class A Incl. Haul; & added work for the 
installation of permanent ground anchors.  The CN increase also 
covers additional construction engineering funding for Dispute 
Review Board presentations, remaining inspection and project 
closure.

I2 100912G
SR 9/Marsh Rd Intersection ‐ Safety 

Improvements
    100,000  14,136  (85,864) 6,309,466  6,206,256  (103,210)     01/07/08 11/25/09         X    

I2 102017H
SR 20/Libbey Rd Vic to Sidney St Vic ‐ 

Realignment and Widening
6,797,000  7,455,555  94,975  58,121  (36,854) 6,122,037  6,026,613  (95,424) 0  7,324  04/18/11 09/17/11         X    

I2 109079A
I‐90/EB Ramps to SR 202 ‐ Construct 

Roundabout
932,000  940,443  0  4,281  4,281  1,842,631  1,842,631  0      01/08/07 09/26/07         X    

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

I2 120305G
SR 203/Corridor Safety Improvements ‐ 

King County
    10,388  15,236  4,848  3,092,202  3,060,196  (32,006)     11/16/09 11/09/10         X    

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

I2 120311G
SR 203/Corridor Safety Improvements ‐ 

Snohomish County
    15,911  12,708  (3,203) 1,771,118  1,744,880  (26,239) 0  518  11/16/09 11/09/10         X    

I2 154205G
SR 542/Everson Goshen Rd Vic to SR 9 Vic ‐ 

Intersections Improvements
    38,987  64,111  25,124  5,854,885  5,839,910  (14,976) 0  8,835  01/31/11 10/15/11         X    

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

I2 200200T
US 2/Stevens Pass Summit ‐ Pedestrian 

Safety
    0  962  962  3,173,632  3,173,633  1  0  1,258  11/16/09 10/25/10         X    

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

I2 200204M US 2/Stevens Pass ‐ Variable Message Signs     0  93,645  93,645  942,933  942,933  0  0  4,112  03/19/12 10/18/12         X    
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

I2 201701E SR 17/N of Moses Lake ‐ Add Passing Lane 0  1,000,000  0  21,749  21,749  626,992  626,992  0      03/23/09 08/31/09         X    
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

I2 209790V
US 97A/North of Wenatchee ‐ Ohme 

Gardens Roundabout
    0  20,282  20,282  438,421  438,423  2  0  188  04/23/12 11/30/12 ‐1         X    

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

I2 300720A SR 7/Elbe Safety Rest Area ‐ New Facility 0  3,398,446  7,700  0  (7,700) 3,267,182  3,234,383  (32,799)     12/13/10 01/13/12         X     More was accomplished in 11‐13 than originally estimated.
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I2 316130A
SR 161/Clear Lake N Rd to Tanwax Creek ‐ 

Spot Safety Improvements
0  3,000,000  0  46,059  46,059  1,608,947  2,096,049  487,102  0  865  07/16/12 12/03/12 2 867,488 8/14/2012 864,989 2 X    

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

I2 350728A
SR 507/Vicinity East Gate Rd to 208th St E ‐ 

Safety
2,095,000  2,017,559  66,024  94,281  28,258  2,841,842  2,819,799  (22,043) 0  3,495  09/12/11 8 06/15/12 10 992,886 7/9/2012 889,753 4 X    

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.  
Completion date delayed to include roadside planting in the Spring.

I2 400507M
I‐5/Kelso Vicinity Median Crossover 
Prevention‐ Install Cable Barrier

    4,169  0  (4,169) 661,176  645,011  (16,165)     12/10/07 11/18/10         X    
More was accomplished in 11‐13 than originally estimated.

I2 400507S
I‐5/N Fork Lewis River Bridge to Todd Road 

Vicinity ‐ Safety
0  2,423,136  0  24,088  24,088  964,636  964,634  (3)     05/02/11 08/30/12 ‐1         X    

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

I2 401404E
SR 14/Cape Horn Bridge Vicinity to Cape 

Horn Rd ‐ Safety Improvements
1,590,000  2,282,401  0  8,241  8,241  4,598,661  4,576,299  (22,362)     06/21/10 12/08/11         X    

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

I2 450000A SR 500/St Johns Blvd ‐ Build Interchange 0  28,926,099  46,911  1,541,117  1,494,206  47,029,243  46,014,251  (1,014,992) 0  46,457  01/10/11 11/30/13 ‐14         X    
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

I2 501212I
US 12/SR 124 Intersection ‐ Build 

Interchange
0  20,000,000  119,996  361,917  241,921  21,307,583  21,407,583  100,000  0  59,480  10/18/10 05/23/12         X    

The 13‐15 increase is due to re‐appropriation of funds from 11‐13 
and additional funding needed to cover borrow and quantities 
overruns.

I2 508202I
I‐82/Terrace Heights Off‐Ramp ‐ 

Improvements
0  927,608  0  24,696  24,696  1,299,528  1,299,528  0  0  627  01/11/10 06/18/10         X    

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

I2 509702O US 97/Satus Creek Vicinity ‐ Safety Work 0  2,560,001  25,000  213,035  188,035  2,530,325  2,524,749  (5,577) 0  16,462  01/09/12 10/26/12 8         X    
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.  
Completion date was delayed due to inclement weather.

I3 100955A
SR 9/Nooksack Rd Vicinity to Cherry St ‐ 

New Alignment
16,883,000  17,398,947  0  28,673  28,673  17,764,547  17,764,547  0  0  1  12/12/05 11/22/06         X    

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

I3 101820C
SR 18/Maple Valley to Issaquah/Hobart Rd ‐ 

Add Lanes
87,769,000  108,239,353  182,585  298,773  116,188  127,180,848  127,231,511  50,663  0  7,560  05/12/03 11/01/06 1,459,751 4/10/2013 1,169,962 3 X    

The 13‐15 increase is due to re‐appropriation of funds from 11‐13 
and advancement of funds from 15‐17 and 17‐19 to align with 
delivery schedule.

I3 209700Y US 97/N of Riverside ‐ NB passing Lane     198,066  176,942  (21,124) 1,521,271  1,371,669  (149,602) 0  8,243  12/03/12 07/01/13 957,730 1/14/2013 829,108 7 X     Project completed under budget.

I3 400012I
I‐5/Lewis County Detour for Freight 

Mobility ‐ ITS Projects
    62,187  36,977  (25,210) 2,286,365  2,277,071  (9,294) 0  6,874  03/26/12 11/15/12 2         X    

Project completed under budget.

I3 508201O I‐82/Valley Mall Blvd  ‐ Rebuild Interchange 0  24,924,919  31,993  31,996  3  34,784,774  34,784,774  0  0  821  11/23/09 10/21/11         X    

I3 851902A
SR 519/ I‐90 to SR 99 Intermodal Access 

Project ‐ I/C Improvements
    0  108,135  108,135  82,773,551  82,770,394  (3,157) 0  59  06/02/08 04/24/10         X    

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

I4 100525P I‐5/5th Ave NE to NE 92nd St ‐ Noise Wall 0  7,248,000  33,704  33,704  0  9,059,118  9,059,372  254  0  4,997  02/11/08 05/20/10         X    

I4 153037K
SR 530/Sauk River Bank Erosion ‐ Realign 

Roadway
0  3,091,800  206,498  303,817  97,320  4,929,765  4,929,765  0  0  6,036  12/06/10 11/02/11         X    

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

I4 154229G
SR 542/Nooksack River ‐ Redirect River and 

Realign Roadway 
    1,038,140  1,723,439  685,299  13,831,027  22,045,350  8,214,322  0  135,790  01/12/09 10/31/11 ‐10         X    

Increase in total is due to adding the construction phase of SR 
542/Anderson Creek Culvert project and delaying Clay Creek and 
Coe‐Clemons projects.

I4 300518C
I‐5/Queets Dr E Tanglewilde ‐ Add Noise 

Wall
    16,000  0  (16,000) 1,795,585  1,790,220  (5,366)     11/08/10 10/28/11         X    

Additional work was accomplished in 11‐13 than originally 
estimated.

I4 300518D I‐5/14th Ave Thompson Pl ‐ Add Noise Wall     16,000  0  (16,000) 2,725,084  2,701,564  (23,520) 0  4  11/08/10 10/28/11         X    
Additional work was accomplished in 11‐13 than originally 
estimated.

I4 3161XXX SR 161/ Noise Wall     0  28,324  28,324  1,548,307  1,481,099  (67,207) 0  1,061  05/19/08 06/29/09         X    
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

I4 410503A SR 105/Norris Slough ‐ Culvert Replacement      0  7,321  7,321  2,966,671  3,027,247  60,576  0  2,639  07/12/10 05/11/12         X    

Project was originally to be completed in in 11‐13 but additional 
working days were added.  Total cost increase is due to various 
change orders and additional oversight due to addition working 
days.

I4 800524H
I‐5/Boston St to E Shelby St ‐ SB I‐5, 

Westside ‐ Noise Wall
    0  157,640  157,640  8,400,671  8,400,671  0  0  930  03/31/08 05/20/09         X     The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

I4 800524Z
I‐5/Ship Canal Bridge ‐ Noise Mitigation 

Study
    506,565  728,425  221,860  5,866,344  5,666,861  (199,483) 638,650    12/21/09 10/08/10         X    

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

I4 WESTV I‐5/Westview School Noise Wall     0  3,549  3,549  988,820  988,820  (0)     10/13/08 10/15/09         X    
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

P1 101800D
SR 18/SR 99 Vic to Auburn Black Diamond 

Rd I/C ‐ Paving
    2,191,435  1,538,068  (653,367) 4,462,145  3,821,382  (640,763) 0  1,149,865  04/25/11 07/20/13 1 1,938,488 4/30/2013 1,813,430 4 X    

Project completed under budget.

P1 116718P
SR 167/I‐405 I/C Vic to SW 7th St Vic ‐ 

Paving
0  3,362,519  0  500,000  500,000  1,081,865  1,081,865  (0) 0  (17,275) 11/22/10 06/24/11         X    

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

P1 150905C
SR 509/S 192nd St. Vic. to SW 185th St. Vic. 

Paving
    0  105,000  105,000  285,364  285,364  0      11/20/06 10/27/07         X    

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

P1 151532A SR 515/SR 516 to SE 232nd St Vic ‐ Paving 0  1,161,613  0  2,703  2,703  2,511,676  2,524,676  13,000  0  (45,444) 03/21/11 09/21/11         X    
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

P1 200201I US 2/West of Wenatchee ‐ Paving 0  984,145  0  35,235  35,235  2,007,561  2,007,561  0  0  757  04/23/12 11/30/12 ‐1         X    
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

P1 202002B SR 20/North Cascades Highway ‐ Chip Seal 0  3,916,800  0  29,360  29,360  3,635,036  3,585,721  (49,315) 0  311  01/18/11 09/19/11         X    
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

P1 202800A SR 28/East Wenatchee Area ‐ Paving 0  1,968,000  332,052  136,714  (195,338) 2,167,566  2,167,562  (4) 0  61,071  04/07/08 09/09/08         X    
Additional work was accomplished in 11‐13 than originally 
estimated.

P1 202801H SR 28/E Wenatchee to Rock Island ‐ Pave 2,000,000  2,456,991  151,237  164,210  12,973  3,412,979  3,412,979  0  0  29,155  03/22/10 06/30/13 ‐1         X    

P1 209709A
US 97A/Wenatchee to South of Rocky 

Reach Dam ‐ Paving
830,000  984,606  0  28,834  28,834  1,588,691  1,609,714  21,023  0  650  04/23/12 11/30/12 ‐1         X    

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

P1 217101F SR 171/Moses Lake ‐ Paving 0  1,352,130  0  1,362  1,362  2,224,906  2,211,228  (13,678)     12/20/10 11/01/11         X    
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

P1 300520B I‐5/SR 121 to N of Tumwater Blvd ‐ Paving 0  1,436,421  0  1,595  1,595  2,853,689  2,918,016  64,327  0  845  04/25/11 11/10/11         X    
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

P1 300577D
I‐5/Puyallup River Bridge to King County 

Line ‐ Paving
0  6,455,890  0  5,673  5,673  4,829,192  4,771,408  (57,784)     06/01/09 05/31/11         X    

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

P1 400507B
I‐5/E Fork Lewis River Bridge to Todd Road 

Vicinity ‐ Paving
0  5,606,288  0  18,201  18,201  5,119,858  5,145,530  25,672  0  1,243  05/02/11 08/30/12 ‐1         X     The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

P1 410007A SR 100/SR 100 Including Spur ‐ Chip Seal 0  1,350,000  0  94,902  94,902  1,087,580  1,077,416  (10,163) 0  343  04/23/12 11/29/12 ‐2         X    
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.
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P1 502203H SR 22/Toppenish to SR 223 ‐ Chip Seal 0  1,161,716  0  469  469  432,337  441,557  9,220      03/29/10 08/31/10         X    

P1 509702N US 97/Satus Creek Vicinity ‐ Paving 1,926,000  907,867  54,947  54,062  (885) 1,686,228  1,686,228  0  0  7,236  01/09/12 10/26/12 8         X      Completion date was delayed due to inclement weather.

P1 512902F
SR 129/Oregon State Line to 1.2 Miles S of 

Cemetery Rd ‐ Chip Seal
    0  353  353  2,408,642  2,318,163  (90,479) 0  3,559  03/26/12 10/10/12 ‐1 397,258 1/28/2013 376,898 4 X    

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

P1 602117A SR 21/Vic. Malo to Kettle River ‐ Paving     0  83,295  83,295  2,000,589  1,880,589  (120,000) 0  1,125  12/19/11 11/01/12 ‐2         X    
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

P1 602118D
SR 21/1.1 Miles N of Rin Con Creek Rd to 

Canada ‐ Paving
    2,191,998  2,631,665  439,667  2,791,937  2,797,594  5,657  0  2,060,231  02/11/13 1 11/07/13 ‐2 1,990,205 5/6/2013 2,087,572 4 X    

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

P2 100205E
US 2/43rd Ave SE Vic to 50th Ave SE Vic ‐ 

Bridge Rehabilitation
    10,026  30,196  20,170  4,255,150  4,254,893  (258) 0  4,900  12/20/10 10/07/11         X    

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

P2 100586S I‐5/Vic Lakeway Drive ‐ Replace Sign Br 224,000  212,338  3,926  6,325  2,399  271,367  231,367  (40,000) 0  120  05/24/10 06/28/12         X    
Project completed under budget.

P2 152908E SR 529/Ebey Slough Bridge ‐ Replace Bridge 16,145,000  16,035,021  1,718,797  2,674,142  955,345  35,127,780  34,177,779  (950,001) 0  132,157  04/26/10 01/14/13 2         X    
The 13‐15 increase is due to re‐appropriation of funds from 11‐13. 
The decrease in total is due to retired construction risks and 
favorable bids.

P2 153203D
SR 532/General Mark W. Clark Memorial 

Bridge ‐ Replace Bridge
    32,685  69,005  36,320  18,820,215  18,820,215  (0) 0  644  10/13/08 11/29/10         X    

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

P2 200201K
US 2/Wenatchee River Bridge ‐ Replace 

Bridge
    1,073,183  2,024,832  951,649  6,682,139  8,079,859  1,397,719  0  372,812  04/18/11 09/15/13         X    

The project cost was increased due to obstructions (large boulders 
and cobbles) that were encountered while drilling the shafts.  

P2 200201L US 2/Chiwaukum Creek ‐ Replace Bridge     1,186,629  1,982,534  795,905  5,803,567  6,256,848  453,281  0  879,712  04/18/11 09/15/13         X    

The 13‐15 increase is due to re‐appropriation of funds from 11‐13 
and roadway excavation materials that were not noted in the 
materials boring logs.  The contractor was forced to change their 
planned method of excavation. 

P2 300813A SR 8/Mud Bay Bridges ‐ Seismic Retrofit 442,000  440,221  0  5,407  5,407  1,168,803  1,260,803  92,000  0  1  03/12/12 11/30/12 ‐1         X    
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

P2 301254A US 12/Railroad Bridge ‐ Seismic Retrofit 214,000  218,040  0  1,430  1,430  297,194  301,790  4,596      07/09/12 03/01/13 ‐1 204,754 8/14/2012 150,288 7 X    
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

P2 310407B SR 104/Hood Canal Bridge ‐ Replace E Half 271,460,000  453,412,000  0  28,396  28,396  519,550,174  519,113,331  (436,843) 0  8,805  02/24/03 06/03/09         X    
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

P2 310407D
SR104/Port Angeles Graving Dock 

Settlement and Remediation
    176,879  230,584  53,705  6,089,384  6,089,383  (1) 0  (2,738) 02/19/08 07/31/08         X    

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

P2 330311A
SR 303/Manette Bridge Bremerton Vicinity ‐ 

Replace Bridge
25,917,000  25,546,159  31,454  4,890  (26,564) 60,651,991  59,308,419  (1,343,573) 0  6,106  03/22/10 11/10/11         X    

Risk Reserve was adjusted as remaining risks are better identified 
for the project. 

P2 410108P
US 101/ Astoria‐Megler Bridge‐ North End 

Painter
    0  160,948  160,948  8,800,715  7,900,715  (900,000) 0  13  07/28/09 08/30/12         X    

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.  
Project was completed under budget.

P2 410194A US 101/Bone River Bridge ‐ Replace Bridge 5,670,000  12,800,000  272,843  605,279  332,436  8,829,523  8,942,293  112,770  0  328,432  04/09/12 11/20/13 ‐4         X    
Project cost increase due to higher oversight involving marine 
mammal monitoring and water quality testing during pile driving.

P2 420507B
I‐205/Glenn Jackson Bridge ‐ Expansion 

Joint Replacement
    0  58,541  58,541  3,038,858  3,004,082  (34,776) 0  397  08/20/09 08/15/11         X    

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

P2 501211N
US 12/Tieton River W Crossing ‐ Replace 

Bridge
2,540,000  6,208,289  0  40,118  40,118  5,999,257  5,999,256  (1)     04/20/09 09/13/10         X    

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

P2 501211P
US 12/Tieton River E Crossing ‐ Replace 

Bridge
2,045,000  4,178,301  0  1,010  1,010  4,875,279  4,875,280  1      04/20/09 09/13/10         X    

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

P2 509703L
US 97/Satus Creek Bridge ‐ Bridge 

Replacement
1,654,000  4,507,302  239,575  214,492  (25,083) 8,601,951  9,115,472  513,521  0  41,377  01/09/12 10/26/12 8         X    

Additional funds were needed to accommodate schedule delays 
caused by inclement weather and shutdown days for high fire 
precaution level.

P2 602110J SR 21/Keller Ferry Boat ‐ Replace Boat           1,648,775  4,525,094  2,876,319  12,879,318  14,265,984  1,386,666  0  1,625,999  07/25/11 05/14/13 3 1,885,624 1/31/2013 1,930,000 9 X    

The 13-15 increase is due to re-appropriation of funds from 11-13 e in total 
is due to adding the additional work on the south terminal.

P2 602117C SR 21/Curlew Creek ‐ Culvert Replacement     0  16,260  16,260  541,833  541,833  0      12/19/11 11/01/12 ‐2         X    
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

P2 602704A SR 27/Pine Creek Bridge ‐ Replace Bridge 0  4,000,000  0  115,224  115,224  3,579,117  3,579,118  1      10/26/09 10/21/10         X    
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

P3 090600A SR 906/Travelers Rest ‐ Building Renovation 0  468,189  0  58,000  58,000  664,642  722,642  58,000  0  1,244  07/02/12 12/31/12 0 7/30/2012 390,364 2 X    

13‐15 and total cost increase is due to an unforeseen roof structure 
issue that caused the roof seam and valley to separate.  Kittitas 
County is also requiring some additional ADA improvements, 
signage and detectable warnings, before final approval of the 
occupancy permit.

P3 141024A SR 410/Clay Creek ‐ Outfall Washout Repair 815,000  1,283,208  0  25,537  25,537  1,725,283  1,725,283  0      05/18/09 11/02/09         X    
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

P3 153034C SR 530/Skaglund Hill Slide     34,799  56,290  21,491  13,338,129  13,325,309  (12,820) 0  9,186  11/29/10 07/14/12         X    
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

P3 209790E
US 97A/0.5 Mile So of Rocky Reach Dam ‐ 

Slope Stabilization
    0  66,945  66,945  4,130,376  3,822,642  (307,734) 0  222  11/14/11 06/20/12         X    

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

P3 401206B
US 12/Rimrock Tunnel Vicinity ‐ Stabilize 

Slope
0  822,200  0  410,083  410,083  1,717,274  1,714,229  (3,045) 0  107,617  03/12/12 07/15/13 ‐1         X    

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

P3 541002R
SR 410/Nile Valley Landslide ‐ Establish 

Interim Detour
    154,983  337,429  182,446  14,309,841  14,620,854  311,013  0  70,089  10/12/09 12/04/09         X    

Transfer of funds from 541002T.

P3 541002T
SR 410/Nile Valley Landslide ‐ Reconstruct 

Route
    597,505  179,513  (417,991) 8,818,291  7,951,706  (866,585) 0  7,327  12/19/11 11/16/12 ‐3         X    

The project was holding funds due to lawsuit which was later 
dismissed.  Additionally, there was a transfer of funds to 541002R.

P3 609030B
I‐90/Spokane Port of Entry ‐ Weigh Station 

Relocation
0  5,612,944  0  361,933  361,933  11,726,052  11,726,051  (1)     11/30/09 11/07/11         X    

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

Q3 100008B
Puget Sound Interagency Video and Data 

Network
    0  1,157  1,157  1,377,552  1,341,524  (36,028)     03/30/09 03/30/12 ‐3         X    

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

Q3 100014Q
Traffic Signal Controller Integration ‐ 

Multiple Locations
    0  21,020  21,020  125,000  125,000  0      07/06/10 06/30/11         X    

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.
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Q3 100056Q SR 543/I‐5 to International Bndry.     0  104  104  290,806  289,308  (1,498)     05/24/10 06/28/12         X    
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

Q3 100503Q
I‐5 Ramps Meters from Tukwila to Federal 

Way
    0  6,443  6,443  1,369,999  1,514,878  144,879  0  3,493  06/25/12 05/30/13 1         X    

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

Q3 100522Q
I‐5/Mercer Street NB and SB Ramp Meter 

Systems
    0  39,289  39,289  204,809  194,761  (10,048)     10/04/10 04/30/13         X    

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

Q3 100555Q I‐5/North Everett to SR 528 ‐ ITS     0  29,912  29,912  2,383,729  2,368,107  (15,622) 0  29,912  03/14/11 01/26/12         X    
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

Q3 400004Q
Advanced Traveler Information System 

Phase II Deployment
    0  23,937  23,937  250,000  249,795  (205) 0  582  08/01/11 02/29/12         X    

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

Q3 400008Q
Advanced Traveler Information Freeway 

Improvements
    0  56,679  56,679  299,169  299,168  (1) 0  54,798  04/25/11 12/01/11 19         X    

The 13‐15 increase is due to re‐appropriation of funds from 11‐13. 
The OC date was moved out to a later date to accommodate the 
contractors schedule.

Q3 400009Q
I‐5 Traveler Information and Incident 

Management
    0  54,448  54,448  1,077,398  1,077,351  (47) 0  14,735  02/14/11 10/14/11 20 169,498 1/10/2013 157,534 2 X    

The 13‐15 increase is due to re‐appropriation of funds from 11‐13. 
The OC date was moved out to a later date to accommodate a 
materials  availability and the contractors schedule.

Q3 400014Q
I‐205 Traveler Information, Padden Pkwy to 

134th
    202,000  1,192,371  990,371  1,300,000  1,300,001  1  0  409,543  01/22/13 2 07/11/13 1 867,494 4/8/2013 751,804 3 X    

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

Q3 401412Q
SR 14/Traveler Information Enhancements 

Phase II
    0  139,286  139,286  360,000  360,005  5  0  103,976  10/08/12 4 04/26/13 4 168,804 3/21/2013 146,654 3 X    

The 13‐15 increase is due to re‐appropriation of funds from 11‐13. 
The delay in schedule was due to an environmental issue as a result 
of the projects location within the Columbia Gorge National Scenic 
area.

Q3 509018Q
I‐90/Snoqualmie Pass to Vantage ‐ Install 

VMS and Traffic Cameras
    0  80,143  80,143  576,360  576,360  0  0  26,466  04/30/12 11/01/12         X    

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

Q3 609002Q
I‐90/Sullivan Rd East to Vic Idaho State Line ‐

ITS
    0  214,919  214,919  2,161,860  2,157,219  (4,641) 0  170,618  08/17/09 02/21/13 3 478,979 7/9/2012 530,434 3 X    

The 13‐15 increase is due to re‐appropriation of funds from 11‐13. 
The OC date was delayed due to additional CMAQ eligible work 
that was added as a result of favorable bids.

Q3 609004Q
I‐90/Sprague Rest Area Traveler 

Information
    0  144,009  144,009  175,000  175,000  0  0  842  08/13/12 ‐2 03/27/13 ‐1         X    

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

Q3 609011Q
I‐90 & US 2 Variable Message Signs 

Replacement ‐ ITS
    130,000  641,221  511,221  1,100,000  1,104,424  4,424  0  530,707  11/13/12 10/15/13 ‐2 758,604 12/20/2012 790,104 4 X    

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

Y4 730220A Tacoma‐ D to M Street Connection (ARRA)     0  21,600,398  21,600,398  21,600,398  21,600,398  0      08/26/10 07/05/12 3         X    
The delay in the OC date was as a result of the timing of the signing 
of the construction and maintenance agreement with sound 
transit.

Y4 750610A Tukwila Station (FY09 Residual)     5,282,231  8,064,718  2,782,487  8,126,020  8,189,813  63,793  0  7,983  07/05/11 18 06/28/13 18         X    
Cost increases were as a result of the need to fund a Public 
Information Display. Because of the added scope of work, the 
project's Ad and OC dates were delayed.

Y4 754021A Everett‐ Storage Track (ARRA)     0  1,681,499  1,681,499  3,562,650  3,538,788  (23,862)     03/26/12 5 11/07/12 1         X    
The delay in Ad date was as a result in the delay in the timeframe in 
which FRA has to review, approve and accept the final design in 
order to proceed. 

Y4 770230A King Street Station Seismic Refit (FY2010)     0  5,752  5,752  16,936,038  16,686,590  (249,448) 0  301  07/05/11 8 06/28/13 ‐2         X    
Biennial aging was adjusted to align with the current schedule and 
delivery plan. 

Y4 P01005A
Vancouver ‐ Rail Bypass and W 39th Street 

Bridge
0  57,000,000  14,565,655  23,070,824  8,505,169  119,670,147  119,630,147  (40,000) 0  913,996  09/04/07 06/30/13         X    

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

Y4 P01101A Mt Vernon ‐ Siding Upgrade 0  3,800,000  8,192,105  8,374,534  182,429  10,208,000  10,207,885  (115) 0  22,053  07/05/05 03/25/13         X    

Y4 P01201A King Street Station ‐ Track Improvements 0  15,000,000  0  38,941  38,941  10,100,000  10,100,000  1      07/03/06 06/30/11         X    
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

Y4 P02001A Cascades Train Sets ‐ Overhaul 0  17,000,000  2,272,048  2,858,410  586,362  9,000,000  9,000,000  0  0  (13,981) 01/05/09 06/28/13         X    
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

Y5 710420A Spokane County ‐ Geiger Spur (2011 FRAP)     0  124  124  198,000  198,000  (0)     07/05/11 13 06/28/13 ‐1         X    
The 13‐15 increase is due to re‐appropriation of funds from 11‐13. 
The dates are corrected to match the Delivery Plan from Rail Office.

Y5 740510A
Cascade and Columbia River Railroad (2011 

FRAP)
    0  681  681  684,000  684,000  (0)     07/05/11 17 06/28/13 ‐1         X    

The 13‐15 increase is due to re‐appropriation of funds from 11‐13. 
The dates are corrected to match the Delivery Plan from Rail Office.

Y5 744201A
Hoquiam Horn Spur Railroad Track 
Improvement Proj. (2009 RLR&I)

    0  356,000  356,000  356,000  356,000  0      07/05/11 23 06/28/13 8         X    
The 13‐15 increase is due to re‐appropriation of funds from 11‐13. 
The project dates were corrected to match the Delivery Plan from 
Rail Office.

Y5 F01111A
Palouse River and Coulee City RR ‐ 

Acquisition
0  21,089,000  0  15,916  15,916  15,335,000  15,335,000  (0) 0  2,333  07/06/09 06/30/11         X    

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

Y5 F01111B
Palouse River and Coulee City RR ‐ 

Rehabilitation
    2,443,000  2,844,198  401,198  11,558,930  11,558,930  0  0  80,720  07/06/09 06/30/11         X    

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

Y5 L1000053 Port of Royal Slope Improvements     0  7,064  7,064  750,000  750,000  (0) 0  7,064    06/27/13         X    
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

D3 100010T Northwest Region TMC Improvements     13,425,000  13,425,000  0  15,000,000  15,000,000  0  0  46,744                X  

D3 D300701 Statewide Administrative Support 0  3,522,000  830,883  830,883  0  10,546,942  10,546,942  0  0  100,326                X  

D3 D309701
Preservation and Improvement Minor 

Works Projects
    3,192,000  3,192,000  0  43,776,703  43,776,703  0  0  132,236                X  

D3 D311701 NPDES Facilities Projects     250,000  250,000  0  2,400,000  2,400,000  0                    X  

D3 D398136
NPDES Facilities Construction and 

Renovation
    400,000  400,000  0  400,000  400,000  0                    X  

D3 D398898
Existing Facilities Building Codes 

Compliance
    2,869,000  2,869,000  0  2,869,000  2,869,000  0  0  3,671                X  

D3 D399301
Olympic Region Headquarters Facility Site 

Debt Service
0  61,652,272  564,000  564,000  0  6,123,000  6,123,000  0                    X  

I1 099904Q
Future Federal Earmarks for Improvement 

Program
    20,000,000  20,000,000  0  160,000,000  160,000,000  0                    X  
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I1 099905Q
Future Local Funds for Improvement 

Program
    10,000,000  10,000,000  0  80,000,000  80,000,000  0                    X  

I1 0BI1002 Pedestrian & Bicycle Improvements 5,752,000  1,397,011  931,525  1,062,851  131,327  4,816,486  3,156,769  (1,659,717) 0  499,821      1,248,573 12/17/2012 1,278,347 8   X  

The 13‐15 increase is due to re‐appropriation of funds from 11‐13 
and a cost increase on the SR 31/Pend Oreille County Pedestrian 
Improvement project due to traffic control and travel distances to 
the project.

I1 0BI100A
Mobility Reappropriation for Projects 

Assumed to be Complete
274,411,000  265,205,577  0  411,831  411,831  118,058,804  117,879,369  (179,435) 0  3,014                X  

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

I1 100011P
SR 539/SR 9 Advanced Traveler Information 

System (ATIS)
    2,669,337  2,710,801  41,465  3,070,000  3,070,000  0  0  120,311  10/07/13 10/30/14           X

I1 100067T I‐90 Comprehensive Tolling Study     5,199,995  6,442,662  1,242,668  8,320,000  8,320,000  0  0  124,357                X  
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

I1 100098T
Direct Staff Support for Joint Transportation 

Executive Council (JTEC)
    62,780  54,739  (8,042) 100,000  100,000  0  0  7,930                X  

I1 100098U
BC‐WA Joint Transportation Action Plan ‐ 

Int'l Mobility & Trade Corridor
    132,267  151,962  19,695  250,000  250,000  0  0  512                X  

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

I1 100098V
BC‐WA Joint Transportation Action Plan‐ 

Border Policy Research Institute
    0  85,451  85,451  100,000  100,000  0                    X  

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

I1 100502B
I‐5/SR 161/SR 18 Interchange 

Improvements ‐ Stage 2
    1,870,000  1,870,000  0  2,500,000  2,500,000  0  0  95,129                X  

I1 100521W
I‐5/NB Seneca St to SR 520 ‐ Mobility 

Improvements
    0  304,594  304,594  0  395,155  395,155  0  19,244  *12/7/15 *7/4/18           X

New project funded by grant from PSRC.  The grant funding from 
PSRC is programmed in Highways & Local Programs (Program Z).

I1 100900F
SR 9/212th St SE to 176th St SE, Stage 3 ‐ 

Add Lanes
62,373,000  62,290,000  6,361,823  12,246,668  5,884,845  60,068,956  58,687,520  (1,381,436) 0  1,254,930  04/18/11 08/30/13 2           X  

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.  
Total project decrease is due to project savings.

I1 100904B SR 9/176th Street SE to SR 96 ‐ Widening     5,112,102  7,447,213  2,335,111  12,626,974  12,738,475  111,501  0  26,924                X  
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

I1 100912F
SR 9/Marsh Road to 2nd Street Interchange ‐

Widening
    480,000  298,805  (181,195) 650,000  650,000  0  0  46,961            X  

More work was accomplished in 11‐13 than originally estimated.

I1 100922G
SR 9/84th St NE (Gethchell Road) Improve 

Intersection
    16,283,341  13,824,226  (2,459,115) 17,035,008  14,614,579  (2,420,428) 5,473,659  241,870  10/07/13 12/31/15 ‐13           X

Project was completed under budget.

I1 140504C
I‐405/SR 167 Interchange ‐ Direct 

Connector (NLB)
    36,608,588  29,663,245  (6,945,343) 53,816,000  53,816,000  0  0  1,175,483            X  

funding was deferred into 15‐17 to align with current delivery 
schedule.

I1 152234E
SR 522/Snohomish River Bridge to US 2 ‐ 

Add Lanes
108,685,000  110,637,309  34,684,903  38,193,730  3,508,828  145,180,831  145,180,831  0  2,973,300  6,280,710  04/12/10 11/30/14           X  

The 13‐15 increase is due to re‐appropriation of funds from 11‐13 
and the advancement of funds from 15‐17.

I1 153160A
SR 531/43rd Ave NE to 67th Ave NE ‐ 

Widening
535,000  661,400  435,599  604,270  168,671  1,417,699  1,417,699  0  0  3,912            X

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

I1 153900M
SR 539/I‐5 to Horton Road ‐ Access 

Management
    1,324,946  1,743,208  418,261  2,686,191  2,859,607  173,416  0  519,261  01/07/13 12/20/13 1,542,438 4/8/2013 1,685,790 2   X  

The 13‐15 increase due to re‐appropriation of funds from 11‐13 
and cost increases due contract change orders and contractor 
claims.

I1 153915A
SR 539/Lynden‐Aldergrove Port of Entry 

Improvements
    7,421,197  7,510,050  88,854  8,902,808  8,902,808  0  0  213,128  10/14/13 1 11/03/14           X

I1 1BI1001
SR 520/Bellevue Corridor Improvements ‐ 

East End
    3,560,181  3,757,070  196,889  4,500,000  4,500,000  0  0  144,940                X  

I1 200291O
US 2/N Wenatchee ‐ Easy Street Feasibility 

Study
    0  6,615  6,615  0  6,750  6,750                    X  

New project that provides state match to local federal funds.

I1 202802J SR 28/Wenatchee to I‐90 ‐ Study 100,000  100,000  0  95,928  95,928  100,000  100,000  0                    X  
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

I1 228501X
SR 285/W End of George Sellar Bridge ‐ 

Intersection Improvements
0  6,000,000  4,351,547  4,570,296  218,749  18,180,453  18,033,691  (146,762) 0  1,019,583  04/30/12 11/15/13           X  

I1 300302F SR 3/SR 304 ‐ Interchange Improvements     370,000  434,124  64,124  500,000  500,000  0  0  29,266            X
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

I1 300344C SR 3/Belfair Bypass ‐ New Alignment 0  15,000,000  0  392,894  392,894  14,960,412  14,960,412  0  0  4,597                X  
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

I1 300344D
SR 3/Belfair Area ‐ Widening and Safety 

Improvements
    8,809,997  8,809,996  (0) 18,153,167  19,258,163  1,104,996  0  845,565            X

The increase in total is due to revised project limits, which resulted 
in additional time required to review and approve Right of Way 
Plans in order to proceed with acquisitions.

I1 300504A
I‐5/Tacoma HOV Improvements 

(Nickel/TPA)
90,998,635  765,152,090  299,630,246  266,972,226  (32,658,021) 1,478,394,118  1,478,392,496  (1,622) 28,979,180  7,507,079  03/28/05 09/30/22 2,782,001 6/24/2013 1,693,757 7   X

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

I1 300596S I‐5/JBLM Corridor ‐ Early Design                 4,297,000  5,493,382  1,196,382  5,850,000  5,850,000  0  0  423,593                X  
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

I1 300596T
I‐5/SR 510 to SR 512 ‐ Mobility 

Improvements                           
    14,971,957  16,236,251  1,264,294  21,881,123  21,881,122  (1) 0  788,875  06/03/13 04/30/15           X  

The 13‐15 increase is due to advancement of funds from 15‐17 to 
reflect expected delivery.

I1 301639C
SR 16/Rosedale St NW Vicinity ‐ Frontage 

Road                           
    161,317  157,866  (3,451) 423,051  423,051  0                X

I1 310107B US 101/Shore Rd to Kitchen Rd ‐ Widening 5,712,000  5,366,094  24,214,410  27,065,929  2,851,519  54,300,667  54,205,180  (95,487) 0  3,825,417  09/17/12 05/15/14 33,989,673 11/21/2012 27,069,690 9   X  
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

I1 316718H SR 167/Tacoma to Puyallup ‐ New Freeway     2,240,000  2,217,855  (22,145) 3,000,000  3,000,000  0  0  72,714                X  

I1 316718S SR 167/Tolling Feasibility Study     0  399,999  399,999  1,000,000  1,000,000  0  0  17,874                X  
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

I1 330216A
SR 302/Elgin Clifton Rd to SR 16 ‐ Corridor 

Study
0  5,000,000  0  82,882  82,882  2,500,000  2,500,000  0  0  2,988                X  

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

I1 400506A
I‐5/Columbia River Crossing/Vancouver ‐ 

EIS
0  55,075,000  0  2,462,000  2,462,000  214,326,000  184,109,182  (30,216,818) 0  1,315,881                X  

Funding provided by the 2013 Legislature was vetoed by the 
Governor.  This funding is required to pay remaining expenditures, 
archive materials and shut the project down in an orderly fashion.
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I1 400506H
I‐5/NE 134th St Interchange (I‐5/I‐205) ‐ 

Rebuild Interchange
40,000,000  54,999,998  31,208,272  32,479,810  1,271,538  94,767,712  92,970,983  (1,796,729) 0  4,484,547  05/02/11 12/31/14           X  

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.  
Project total decrease is the result of savings due to unrealized 
project risks.

I1 400508W
I‐5/Mellen Street I/C to Grand Mound I/C ‐ 

Add Lanes
    86,397,141  58,794,550  (27,602,591) 182,409,458  158,389,289  (24,020,170) 6,030,000  1,913,117  02/08/10 12/18/14 ‐37 56,786,330 6/24/2013 48,221,444 5   X  

Biennial and total decrease is due to Construction and Right of Way 
on the stage 2 Mellen to Blakeslee Jct. project was less than 
anticipated. 

I1 420511A
I‐205/Mill Plain Interchange to NE 18th St ‐ 

Build Interchange ‐ Stage 2
    34,819,378  24,155,625  (10,663,752) 94,170,225  65,694,724  (28,475,501) 0  369,736  04/28/14 12/22/16           X

Biennial and total decrease is due to The Project Office completed a 
VE and CRA exercise recently. The Estimate was decreased per 
recommendations of the CRA and VE study.

I1 450208W SR 502/I‐5 to Battle Ground ‐ Add Lanes 15,000,000  65,000,000  46,829,116  22,514,404  (24,314,712) 87,779,001  86,779,000  (1,000,001) 0  1,629,185  04/23/12 10/15/15 12           X
Biennial decrease is due to the time needed to acquire 
approximately 180 parcels. The OC date delayed a full year.  The 
total decrease is due to a revised project estimate.

I1 501210T
US 12/Nine Mile Hill to Woodward Canyon 

Vic ‐ Build New Highway
    2,449,870  2,449,873  3  5,322,497  5,322,497  0  0  115,893                X  

I1 508208O
I‐82/US 12 Interchange to Yakima Ave ‐ Add 

lanes and Replace Bridges
    1,490,000  1,417,489  (72,511) 2,000,000  2,000,000  0  0  33,251                X  

I1 600010A US 395/North Spokane Corridor     68,150,642  84,853,377  16,702,735  224,445,523  224,415,748  (29,775) 0  3,694,514  02/18/14 11/21/15 15,958,985 8/3/2012 14,045,943 5   X
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

I1 609049B
I‐90/Spokane to Idaho State Line ‐ Corridor 

Design
0  2,018,200  5,309,872  6,454,328  1,144,456  10,509,746  10,509,746  0  0  104,888                X  

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

I1 809936Z SR 99/Alaskan Way Viaduct ‐ Replacement 0  2,179,979,000  894,638,621  903,272,275  8,633,654  3,145,030,725  3,145,031,707  982  0  62,843,677  12/07/09 12/24/15           X

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

I1 816701C
SR 167/8th St E Vic to S 277th St Vic ‐ 

Southbound Managed Lane
    11,696,395  9,914,983  (1,781,412) 82,005,000  82,005,066  66  0  517,566  11/10/14 06/30/17           X

Expenditures are being deferred into 15‐17 to align with the 
current delivery schedule.

I1 816701E
SR 167/Express Toll Lanes Continuous 

Access
    0  536,400  536,400  0  536,400  536,400      4/7/2014 4/1/2015           X

New Project funded mainly from the federal Value Pricing Pilot 
program.

I1 840501C I‐405/Tukwila to Lynnwood ‐ Analysis 0  7,818,346  0  87,608  87,608  7,327,998  7,327,998  0  0  51,572                X  
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

I1 850901F
SR 509/I‐5 to Sea‐Tac Freight & Congestion 

Relief
0  30,000,000  4,585,997  5,273,279  687,282  31,537,748  31,537,748  0  0  78,911            X  

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

I1 8BI1001
I‐405/South Renton Vicinity Stage 2 ‐ 

Widening (Nickel/TPA)
    592,747  671,873  79,126  165,169,941  164,709,272  (460,669) 0  37,415                X  

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

I1 8BI1002
I‐405/Kirkland Vicinity Stage 2 ‐ Widening 

(Nickel/TPA)
    168,124,220  188,638,154  20,513,934  382,735,339  382,735,340  1  40,034,074  12,466,632                X  

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

I1 8BI1003
SR 520/ Bridge Replacement and HOV 

(Nickel/TPA)
0  553,242,000  926,722,496  1,031,761,000  105,038,504  2,580,235,663  2,735,037,000  154,801,337  134,064,352  50,857,904      20,639,667 4/18/2013 22,129,243 4   X  

The 13‐15 increase is due to re‐appropriation of funds from 11‐13 
and increases in the project due to pontoon design errors.

I1 L1000033 Lake Washington Congestion Management     0  3,535,712  3,535,712  87,866,608  87,302,716  (563,892) 0  174,068                X  
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

I1 L1000054 SR 520 Avondale Rd and 405     0  96,943  96,943  500,000  500,000  0                    X  
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

I1 L1000059 SR 523 Corridor Study     0  254,645  254,645  312,500  312,500  0  0  8,859                X  
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

I1 L1100048
31st Ave SW Overpass Widening and 

Improvement
    1,100,000  1,100,000  0  1,100,000  1,100,000  0                    X  

I1 L2000054 ITS/Canadian Border Planning     300,000  397,214  97,214  1,548,441  1,351,844  (196,597) 0  1,929                X  
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

I1 L2200087 I‐5/Marvin Road Interchange Study     657,325  1,098,085  440,760  1,100,000  1,100,000  0  0  383                X  
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

I1 L2200093
SR 305/ Suquamish Way Intersection 

Improvements
    0  588,368  588,368  781,250  750,000  (31,250) 0  31,373                X  

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

I2 0BI2002 Intersection & Spot Improvements 168,653,000  141,228,918  38,724,114  48,235,176  9,511,062  148,711,298  147,840,851  (870,447) 450,000  10,511,723        X  
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

I2 0BI2003 Guardrail Retrofit Improvements     0  0  0  3,629,385  3,629,385  (0)                 X  

I2 0BI2005
Median Cross‐Over Protection 

Improvements
0  144,688  0  0  0  12,973,955  12,984,661  10,706                    X  

I2 0BI2008 Rumble Strip Improvements 14,000  0  0  0  0  4,658,103  4,650,649  (7,454)                   X  

I2 0BI2009 Redirectional Landform Improvements     598,952  661,016  62,064  2,542,584  2,445,633  (96,951) 0  50,287        X  
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

I2 102029S
SR 20/Sharpes Corner Vicinity ‐ New 

Interchange
0  19,150,000  0  170,461  170,461  23,605,649  23,605,650  1  0  39,835  01/05/15 01/31/17           X

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

I2 200201J US 2/East Wenatchee N ‐ Access Control 0  360,000  0  335,567  335,567  364,000  364,000  0                    X  
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

I2 201701G SR 17/Adams Co Line ‐ Access Control 0  80,000  0  64,680  64,680  81,000  102,050  21,050                    X  
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.  
The total increase is related to acquiring access rights for the 
project

I2 202801J SR 28/E Wenatchee ‐ Access Control 0  3,040,000  34,559  39,635  5,076  3,041,000  3,041,000  0                    X  
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

I2 209700H US 97/N of Daroga State Park ‐ Turn Lanes     35,784  35,676  (108) 463,426  455,928  (7,498) 0  9,878  11/05/12 08/01/13 1 289,102 12/10/2012 227,055 4   X  

I2 209700W
US 97/Cameron Lake Road ‐ Intersection 

Improvement
    956,229  963,687  7,458  1,451,743  1,468,576  16,833  0  117,225  03/25/13 12/10/13 903,909 4/30/2013 889,550 3   X  

I2 310116D US 101/Lynch Road ‐ Safety Improvements 0  1,000,000  227,360  259,752  32,392  1,000,000  1,000,000  0      05/05/10 06/28/14           X  
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

I2 316218A
SR 162/Orting Area ‐ Construct Pedestrian 

Tunnel
    482,890  598,796  115,906  850,000  850,000  0                    X  

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

I2 330215A
SR 302/Key Peninsula Highway to Purdy Vic‐

Safety & Congestion
0  5,000,007  3,410,261  4,202,393  792,132  6,538,308  6,579,667  41,359  0  253,870  10/28/13 11/30/14           X

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.
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I2 401404D
SR 14/Marble Rd Vicinity to Belle Center Rd ‐

Safety Improvements
4,398,000  5,231,371  993,744  1,481,131  487,387  7,582,047  8,310,320  728,273  0  124,481  05/29/12 12/20/13 3,844,523 7/18/2012 3,835,534 5   X  

The increase is due to a combination of change orders and quantity 
overruns. The bulk of the quantity overruns were for HMA and 
CSBC.

I2 518202T
I‐182/Road 68 Interchange ‐ Interstate 

Safety
33,456  31,353  0  (31,353) 35,267  0  (35,267) 3/4/2013 10/25/2013 X

Project was added to programmatic BIN

I2 619509I
US 195/Cheney‐Spokane Rd to Lindeke St ‐ 

New City Arterial
0  1,750,000  1,283,488  1,471,741  188,253  3,132,950  3,132,950  0  0  13,581                X  

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

I2 L1000034 Alaskan Way Viaduct ‐ Automatic Shutdown     0  530,114  530,114  4,219,581  4,229,163  9,582  0  29,321                X  
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

I2 L2200042 SR 20 Race Road to Jacob's Road     2,670,102  2,991,187  321,085  3,344,360  6,026,802  2,682,442  0  86,330                X  

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.  
The increase in total is due to revising the design solution to 
include improving the Morris Road Intersection with SR 20 by 
realigning the Parker/Morris Road Intersection and construct safety 
improvements at the Transfer Site.

I2 L2200086 US 395/Lind Road Intersection     41,241  35,333  (5,908) 717,248  644,581  (72,667) 0  249,228      525,118 3/21/2013 442,293 4   X   Project is estimated to be completed under budget.

I2 L2200092
SR 150/No‐See‐Um Road  Intersection‐ 

Realignment
    150,211  190,172  39,961  561,458  626,695  65,237  0  96,363                X  

PE increase of $65K to finish design documentation and complete 
right of way plan approval.  This represents a logical point at which 

h ld h l f d d

I3 101822A
SR 18/Issaquah/Hobart Rd to Tigergate ‐ 

Add Lanes
22,000  3,021,784  158,720  142,141  (16,579) 3,021,784  3,021,784  0  0  14,685                X  

I3 101826A SR 18/Tigergate to I‐90 ‐ Add Lanes 19,000  3,019,298  162,438  153,824  (8,614) 3,019,298  3,019,298  0  0  13,538                X  

I3 209703H US 97/North of Brewster ‐ Passing Lane     1,611,925  1,161,950  (449,975) 1,836,925  1,450,688  (386,237) 0  1,108,836  02/04/13 11/12/13 1,105,122 3/13/2013 979,500 5   X  
Decrease is due to good bids.

I3 400506N
I‐5/Chehalis River Flood Control ‐ 

OFM/WSDOT Agreement
    0  343,224  343,224  433,400  433,400  0                    X  

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

I3 508201S I‐82/South Union Gap I/C ‐ Improvements 0  152,250  1,775,601  1,896,615  121,014  3,152,633  3,152,633  0  0  50,932                X  
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

I3 508208M
I‐82/Red Mountain Vicinity ‐ Pre‐Design 

Analysis
    1,672,622  2,060,818  388,196  2,664,233  2,943,426  279,193  0  112,453                X  

The 13‐15 increase is due to re‐appropriation of funds from 11‐13 
and total increase is due to Benton County transfer of federal 
earmark to the project. 

I3 509004U
I‐90/Ellensburg Interchange ‐ Feasibility 

Study
0  869,838  0  43,963  43,963  605,817  355,000  (250,817)                   X  

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

I3 509009B
I‐90/Snoqualmie Pass East ‐ Hyak to 

Keechelus Dam ‐ Corridor Improvement
0  387,700,000  117,402,832  131,823,941  14,421,108  551,410,014  551,410,014  0  21,062,299  14,303,569  10/05/09 ‐8 06/30/15 0           X

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

I3 L1100045 SR 518/Des Moines Memorial Drive     0  13,414  13,414  250,000  260,641  10,641  0  1,901                X  
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

I3 PASCO
US 12/A St and Tank Farm Rd Interchange 

planning
    0  74,283  74,283  300,700  301,634  934                    X  

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

I4 099902N Project Reserve ‐ Noise Reduction     1,500,000  1,500,000  0  7,129,000  6,500,000  (629,000)                   X  
Funding was not utilized in 11‐13 and not requested for re‐
appropriation.

I4 099955F Fish Passage Barriers (TPA) 643,000  1,141,344  18,470,000  14,794,216  (3,675,784) 43,759,238  41,671,536  (2,087,702) 0  1,943,002  07/05/05 06/30/17   X

Biennial decrease is due to deferring Anderson Creek and Hedrick 
Creek Projects to fund greater scoping effort.  Total decrease is due 
to a cost estimate reduction on Hedrick Creek related to building a 
smaller bridge than previously estimated.

I4 0BI4001
Fish Passage Barrier and Chronic Deficiency 

Improvements
4,973,000  6,092,157  34,748,448  38,600,832  3,852,384  90,919,302  106,741,990  15,822,688  0  3,024,925        X  

In total, fish passage barrier funding is the same, however there 
are movements between the various BINs to move funding and 
allow for an increase scoping effort in 13‐15.

I4 0BI4003
Stormwater & Mitigation Site 

Improvements
89,000  399,964  3,953,000  6,192,239  2,239,239  33,840,675  32,769,688  (1,070,987) 0  227,750                X  

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.  
The total was decreased due to under utiliziation in 11‐13.

I4 0BI4ENV
Environmental Mitigation Reserve ‐ 

Nickel/TPA
    2,806,366  3,045,234  238,868  11,497,974  11,976,757  478,783  0  152,270                X  

Project increases due to transfer of various mitigation activities 
from nickel and TPA projects.

I4 310141H US 101/Hoh River (Site #2) ‐ Stabilize Slopes     3,160,716  7,996,567  4,835,851  9,616,000  9,616,002  2  0  76,431  12/08/14 10/15/15           X
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

I4 310408B SR 104/Hood Canal Bridge ‐ Noise Study     0  71,572  71,572  150,000  150,000  0  0  4,131                X  
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

I4 400506M I‐5/Chehalis River Flood Control 30,000,000  30,000,000  457,000  1,509,303  1,052,303  6,754,806  6,788,739  33,933  0  37,602  03/19/12 10/18/13 14           X  

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.  
Completion date extended to accommodate additional work 
funded through a local agreement.

P1 0BP1001 Chip Seal Roadways Preservation 1,386,000  6,910,434  44,518,282  64,258,121  19,739,839  172,241,286  196,721,281  24,479,995  0  10,210,542  X  
The 13‐15 increase is due to re‐appropriation of funds from 11‐13 
and adding the overprogrammed projects to the BIN.  Total cost 

d dd f d l d

P1 0BP1002 Asphalt Roadways Preservation 13,898,000  33,892,822  91,255,206  193,611,162  102,355,956  1,043,186,617  1,200,145,983  156,959,366  0  26,090,242        X  

The 13‐15 increase is due to re‐appropriation of funds from 11‐13 
and adding the overprogrammed projects to the BIN.  Total cost 
increase is due to adding future stand alone projects and 
overprogrammed to the BIN.

P1 0BP1003 Concrete Roadways Preservation     22,550,937  20,839,749  (1,711,188) 324,444,508  322,241,682  (2,202,826) 0  7,860,220        X  
Completed projects removed from the list.
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P1 0BP1004 Safety Features Preservation 0  240,000  1,086,042  926,262  (159,780) 11,683,947  7,430,370  (4,253,577) 0  316,372        X  
Anticipated 2015‐17 work is assumed to be performed under the 
0BP3007.

P1 109936G
SR 99/Spokane St Br to Alaskan Way 
Viaduct ‐ Concrete Pavm`t Rehab

1,417,000  1,460,086  2,052,302  1,939,634  (112,668) 2,107,139  2,107,139  0  0  7,589  02/18/14 ‐3 12/07/14           X

P1 150916A
SR 509/S Normandy Rd Vic to S Normandy 

Rd Wye Connection ‐ Paving
727,000  366,331  733,924  492,371  (241,553) 1,914,288  1,984,509  70,221  0  (885) 11/22/10 12/31/13 24           X

This work was originally to be part of a City widening project.  The 
City abandoned the widening portion of the work and WSDOT is 
moving forward with paving this section of 509.  The cost increase 

P1 152218D
SR 522/Hall Rd Vicinity to Kaysner Way ‐ 

Paving
    500,000  500,000  0  1,051,197  1,051,198  1      11/22/10 06/28/14           X  

P1 501401M
SR 14/SR 221 to 2 Miles E of Christy Rd ‐ 

Paving
5,539,236  0  (5,539,236) 5,539,236  0  (5,539,236) 2/11/2013 10/25/2013 X

Project was added to programmatic BIN

P1 508207F I‐82/Badger Road Interchange ‐ Chip Seal 0  552,198  359,435  366,312  6,877  438,013  438,012  (1) 0  34,216  11/18/13 11/21/14           X

P1 508207G
I‐82/Locust Grove Road Interchange ‐ Chip 

Seal
0  360,819  182,898  182,898  0  228,151  228,151  0  0  12,957  11/18/13 11/21/14           X

P1 508207T I‐82/US 12 to Valley Mall Blvd Vic ‐ Paving     3,133,597  3,406,771  273,174  3,760,338  3,766,507  6,169  0  2,801,483  10/15/12 2 10/01/13 3,039,629 1/22/2013 2,671,717 2   X  
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

P1 5BP1001 I‐90/Concrete Rehabilitation (Nickel)     3,216,759  4,332,265  1,115,506  52,262,149  52,262,149  0  0  202,841                X  
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

P1 800515C Concrete Rehabilitation Program (Nickel) 0  144,600,000  25,669,148  27,669,148  2,000,000  192,378,356  192,258,680  (119,676) 0  93,724            X  
The increase in 2013‐15 is due to advancing work from 15‐17.

P2 000061M I‐5/Downtown Seattle Sign Bridges     967,063  1,571,762  604,699  1,931,921  2,428,201  496,280  0  366,133  09/04/12 12/15/13 4,611,227 1/29/2013 4,878,672 4   X  
 Increase in total is due to a higher than expected contract bid.

P2 099955H
Seismic Bridges Program ‐ High & Med. Risk 

(TPA)
    1,545,955  773,534  (772,421) 53,106,000  51,582,041  (1,523,959) 0  22,476                X  

Decrease in total is due to various project savings.

P2 0BP2001 Bridge Replacement Preservation 39,685,000  38,545,488  5,213,298  5,416,186  202,888  36,908,288  76,419,252  39,510,964  0  150,883        X  
 Increase in total is due to adding SR 548/Dakota Creek Bridge and 
SR 107/Slough Bridges to BIN.

P2 0BP2002 Bridge Repair Preservation 1,050,000  13,350,499  87,510,748  100,627,747  13,116,999  192,717,504  237,453,675  44,736,171  0  16,022,436        X  
 Increase in total is due to Skagit River Bridge and addtion of 4 
other previously stand alone projects to the BIN.

P2 0BP2003 Bridge Scour Prevention Preservation 5,501,000  485,798  657,050  673,576  16,526  11,245,639  10,442,666  (802,973) 0  56,973                X  
Decrease in total is due to deferring SR 821/Lower Wilson Creek ‐ 
Scour Repair out of the 10 year plan.

P2 0BP2004 Bridge Seismic Retrofit Preservation 4,374,000  6,591,362  46,021,021  39,596,508  (6,424,513) 53,661,067  50,686,482  (2,974,585) 0  1,698,546        X  
Decrease in total is due to reduced engineers estimates on various 
projects.

P2 100562S
I‐5/Spokane Street Interchange Vicinity ‐ 

Special Bridge Repair
0  2,390,449  1,328,330  1,129,036  (199,294) 5,200,529  4,252,600  (947,929) 0  49,092  07/02/12 04/01/13 15 2,562,993 8/15/2012 2,400,400 4   X  

Project was completed under budget.  Completion date was 
delayed to accommodate delivering the project in two phases 
rather than one.

P2 100595E I‐5/Nooksack River Bridges ‐ Painting 665,000  671,897  4,184,855  4,320,535  135,680  4,362,404  4,362,405  1  0  52,401  03/03/14 11/15/14           X

P2 100923C SR 9/Getchell Road Bridge ‐ Seismic 155,000  204,811  244,096  164,245  (79,851) 412,532  336,001  (76,531) 0  23,662  03/11/13 3 09/30/13 4           X  
Project decrease is due to good bids.  Completion date delayed per 
contractor's revised schedule.

P2 100934R SR 9/Pilchuck Creek ‐ Replace Bridge     10,889,400  10,223,214  (666,186) 17,840,630  17,840,630  0  2,000,000  1,780,799  07/23/12 07/11/14 12,204,446 10/9/2012 8,891,324 12   X   More work was accomplished in 11‐13 than originally estimated.
P2 101812M SR 18/Green River (Neely) Bridge ‐ Painting     1,555,814  1,555,814  0  1,555,814  1,555,814  0  0  11,801  04/07/14 09/19/14           X

P2 109935A
SR 99/Spokane St Bridge ‐ Replace Bridge 

Approach
    5,948,019  6,802,235  854,216  11,296,000  11,303,128  7,128  0  1,663,554  10/01/12 10/01/14 12,395,530 11/29/2012 9,213,158 9   X  

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

P2 109947B SR 99/George Washington Bridge ‐ Painting 2,591,000  11,968,703  21,814,277  21,891,717  77,440  50,146,069  50,146,069  0  0  16,181  01/13/14 09/16/20 ‐28           X

P2 215301E
SR 153/Methow River Bridge ‐ Deck 

Rehabilitation
0  1,034,023  111,819  165,657  53,838  1,490,201  1,272,517  (217,684)     11/23/15 09/22/16           X

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.  
Cost decrease is due to removing the bridge rail work from the 
project.

P2 310710B
SR 107/Chehalis River Bridge ‐ Seismic 

Retrofit
    242,992  1,081,371  838,379  1,249,430  1,927,859  678,429  0  329,349  01/14/13 2 06/30/13 4 1,395,104 4/22/2013 1,131,004 5   X  

The increase in 2013‐15 and total is due to an updated project 
estimate.  Project was delayed to allow proper time for agency 
review of the consultant design package.

P2 316219A
SR 162/Puyallup River Bridge ‐ Replace 

Bridge
    10,641,821  10,639,588  (2,233) 15,562,728  15,564,042  1,314  0  5,786  12/16/13 04/29/15           X

P2 316725A
SR 167/Puyallup River Bridge ‐ Bridge 

Replacement
    28,418,840  27,439,776  (979,064) 30,108,056  30,774,118  666,062  0  444,168  07/08/13 ‐1 09/30/14 13           X

The project schedule and expenditure plan were revised to align 
with the current delivery plan. The increase in total is due to added 
inflation due to the extra time needed to go through the Section 
106 process.

P2 400612A SR 6/Rock Creek Br E ‐ Replace Bridge     7,024,939  5,587,891  (1,437,049) 8,767,000  10,167,664  1,400,664  0  257,359  04/15/13 8 09/15/14 12           X
The project schedule and aging were revised to align with the 
current delivery plan. Late geotechnical design changes revealed 
the need for additional right of way.

P2 400612B SR 6/Rock Creek Br W ‐ Replace Bridge     5,396,335  3,913,552  (1,482,783) 6,982,781  7,287,524  304,743  0  60,088  04/15/13 8 09/15/14 12           X
The operationally complete date delay and cost increase is due to 
the delay in right‐of‐way plan approval, geotechnical 
recommendations, and permitting.

P2 400694A SR 6/Willapa River Br ‐ Replace Bridge 3,411,000  0  6,555,036  5,283,095  (1,271,941) 9,280,529  7,094,080  (2,186,449) 0  2,068,200  01/07/13 2 06/18/15 ‐7 4,620,716 4/29/2013 4,077,490 8   X  
Project was completed under budget.

P2 410104A
US 101/Middle Nemah River Br ‐ Replace 

Bridge
1,116,000  0  2,454,553  2,797,825  343,272  4,887,309  4,882,309  (5,000) 0  798,389  06/25/12 08/22/14 3,367,989 7/31/2012 3,253,051 8   X  

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

P2 410110P Astoria‐Megler Bridge ‐ South End Painter     6,450,101  6,368,804  (81,297) 21,038,960  21,422,223  383,263      04/16/12 ‐1 05/01/14 5           X  
Project cost increase due to updated cost estimate and schedule 
provided by ODOT.

P2 410510A SR 105/Smith Creek Br ‐ Replace Bridge     5,637,902  4,055,532  (1,582,369) 9,941,419  9,941,419  0  0  688,302  06/25/12 09/01/14 16,577,948 8/31/2012 15,345,188 8   X   More work was accomplished in 11‐13 than originally estimated.
P2 410510B SR 105/North River Br ‐ Replace Bridge     6,744,849  6,083,811  (661,038) 13,074,079  13,067,501  (6,578) 0  1,068,380  06/25/12 09/01/14 16,577,948 8/31/2012 15,345,188 8   X   More work was accomplished in 11‐13 than originally estimated.
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P2 414210A
SR 142/Glenwood Road Vicinity ‐ Replace 

Failing Box Culvert
    288,393  250,121  (38,272) 448,710  430,272  (18,438) 0  30,141  04/08/13 4 11/27/13           X  

More work was accomplished in 11‐13 than originally estimated.

P2 L2000018 SR 9/Snohomish River Bridge ‐ EIS     0  175,880  175,880  1,500,000  1,500,000  0  0  61,639                X  
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

P2 TNBPRES
SR 16/Tacoma Narrows Bridge R&R ‐ 

Preservation
    0  119,734  119,734  23,635,575  37,077,806  13,442,231                    X  

P3 099906Q Set Aside for Local funds ‐ Preservation     4,000,000  4,000,000  0  32,000,000  32,000,000  0                    X  

P3 099907Q
Set Aside for Federal Discretionary Funds ‐ 

Preservation
    10,000,000  10,000,000  0  80,000,000  80,000,000  0                    X  

P3 099915E
Safety Rest Areas with Sanitary Disposal HQ 

‐ Preservation Program
0  4,323,688  300,000  59,224  (240,776) 6,018,816  5,590,533  (428,283) 0  2,843          X  

Projects completed under budget.

P3 099960K Emergency Slide & Flood Reserve     20,000,000  20,000,000  0  179,961,000  160,000,000  (19,961,000)             X  
Difference is due to removing 11‐13 amounts from the plan.

P3 099960P
Statewide Safety Rest Area Minor Projects 

and Emergent Needs
579,000  761,684  137,009  121,596  (15,413) 3,569,849  3,532,145  (37,704) 0  1,271          X  

P3 0BP3001 Emergency Relief Preservation 5,461,000  13,933,241  710,260  373,629  (336,631) 28,509,427  27,752,927  (756,500) 0  11,262                X  
Programmatic BIN. Reduced to projects being completed and 
dropped off.

P3 0BP3002 Unstable Slopes Preservation 3,383,000  2,316,993  7,828,257  6,940,555  (887,702) 36,407,390  35,204,352  (1,203,038) 0  886,603        X  
Programmatic BIN. Reduced to projects being completed and 
dropped off.

P3 0BP3003 Major Electrical Preservation 2,173,000  1,728,588  13,988,679  11,062,940  (2,925,739) 39,630,543  35,950,952  (3,679,591) 0  2,261,840        X  
Programmatic BIN. Reduced to projects being completed and 
dropped off.

P3 0BP3004 Major Drainage Preservation 3,416,000  454,190  7,513,737  7,293,013  (220,724) 21,710,639  20,342,372  (1,368,267) 0  1,697,161        X  
Programmatic BIN. Reduced to projects being completed and 
dropped off.

P3 0BP3005 Rest Areas Preservation     3,172,774  3,688,477  515,703  10,006,823  10,663,239  656,416  0  277,874        X  
The 13‐15 increase is due to re‐appropriation of funds from 11‐13 
and the total increase is future projects were identified and added 
to the BIN.

P3 0BP3007
Statewide Paving Project Basic Safety 

Features
    0  6,282,988  6,282,988  57,954,017  64,237,005  6,282,988                    X  

Funds are moved from paving projects to address basic safety 
features per agreement with FHWA.

P3 100555B
I‐5/Smokey Point NB/SB Safety Rest Area ‐ 

RV Sewage System Rehab
0  427,400  0  117,638  117,638  137,658  137,658  0      07/16/12 14 10/31/12 14           X  

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.  
Project delayed due to negotiations with the City of Arlington for 
sewer connections.

P3 200200V
US 2/Stevens Pass West ‐ Slope 

Stabilization
0  3,940,948  3,569,974  3,580,452  10,478  7,290,800  7,290,800  0  0  1,224,474  11/07/11 10/01/14           X  

P3 311240A
SR 112/Deep Creek to West Twin River ‐ 

Unstable Slope Corridor Study
    11,108  27,559  16,451  341,701  341,882  181  0  1,471                X  

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

P3 401206E
US 12/Rimrock Lake Vicinity ‐ Stabilize 

Slope
0  1,261,187  0  0  0  1,920,262  1,920,259  (2) 0  10  12/07/15 12/30/16           X

Q3 000005Q
Reserve funding for Traffic Operations 

Capital Projects
0  26,400,000  4,013,192  909,752  (3,103,440) 75,914,254  70,955,685  (4,958,569)     1/0/1900             X  

This is a programmatic BIN for Traffic Operation Capital Projects.  
As funding is received from local agencies and projects are 
programmed for delivery, this funding reserve is reduced.

Q3 000510Q
CVISN‐CVISN‐Deployment Stations along I‐

5, I‐90, and I‐82
    0  444,248  444,248  3,200,001  3,200,000  (1) 0  42,397                X  

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

Q3 000515Q
Expanded CVISN‐automated Infrared 

Roadside Screening
    469,000  1,000,000  531,000  1,000,000  1,000,000  0  0  442                X  

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

Q3 100519Q I‐5/Express Lanes Enhancements     300,000  300,000  0  300,000  300,000  0      09/03/13 04/30/15           X  

Q3 100520Q
I‐5/NB Collector Distributor at I‐90 Vicinity ‐ 

Ramp Metering
    530,000  0  (530,000) 530,000  0  (530,000)     04/07/14 11/03/14         X  

The  NWR I Program received a PSRC grant that will incorporate the 
original scope of this project so PIN 100520Q is no longer 
necessary.

Q3 102020Q
SR 20/Oak Harbor and SR 20 Spur to I‐5 ‐ 

Signal Integration
    500,000  500,000  0  500,000  500,000  0      10/21/13 06/30/15           X

Q3 140541Q
I‐405/SB Coal Creek Interchange ‐ ITS 

Improvements
    320,000  320,000  0  320,000  320,000  0      11/04/13 08/01/14           X

Q3 200001I NCR  700 MHz Radio System Expansion     100,000  100,000  0  100,000  100,000  0                    X  

Q3 200004N
Stage 2 ‐ NCR Basin ITS Communications 

and Travelers Information
    0  71,582  71,582  85,000  85,000  0  0  597                X   The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

Q3 200202T US2/Stevens Pass ‐‐ ITS Emergency Power     288,000  240,000  (48,000) 288,000  240,000  (48,000)     05/27/14 11/20/14           X The project estimate was revised.

Q3 300543Q
I‐5/Trosper Road to Marvin Road ‐ Signal 

Upgrade
    0  357,330  357,330  0  358,140  358,140  0  13,154  *9/23/13 *7/31/13           X  

New project funded mainly by local CMAQ grant.

Q3 351207Q
SR 512/SR 7 to I‐5 ‐ Congestion 

Management
    1,230,000  1,230,000  0  1,230,000  1,230,000  0      02/10/14 09/14/14           X

Q3 400515Q
I‐5/I‐205 Bi‐State Corridor Travel Time ‐ Add 

Signing
    0  951,000  951,000  0  951,000  951,000  0  556  *4/21/14 *11/15/14           X

New project funded by CMAQ and State match.

Q3 401413Q
SR 14 Traveler Information, 164th Ave to 

NW 6th Ave
    1,400,000  1,400,000  0  1,400,000  1,400,000  0      06/02/14 11/17/14           X

Q3 450313Q
SR 503 Traveler Information ‐ Incident 
Management and Communications

    976,000  991,401  15,401  1,000,000  1,000,000  0  0  18,004  01/21/14 06/11/14           X

Q3 509050Q
I‐90/Snoqualmie Summit and Ryegrass ‐ 

Traveler Information
    175,000  175,000  0  175,000  175,000  0                    X  

Q3 600227Q US 2/Craig Rd to Hayford Rd ‐ ITS     400,000  400,000  0  400,000  400,000  0      10/06/14 06/30/15           X

Q3 609049Q I‐90 CCTV Upgrades     120,000  120,000  0  120,000  120,000  0      02/17/15 06/30/15           X
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Q3 619501Q
US 195/Hatch Rd to Cheney‐Spokane Rd ‐ 

Congestion & Safety Mngmnt ‐ ITS
    0  1,586,411  1,586,411  0  1,619,816  1,619,816  0  33,398  *10/28/13 *6/30/14           X

New project funded by CMAQ and State match.

W1 900001G Point Defiance Tml Preservation     2,930,542  3,192,764  262,222  15,271,672  15,271,672  0  0  29,753  04/22/13 02/10/19           X
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

W1 900001H Point Defiance Tml Improvement     0  125,086  125,086  1,188,767  989,143  (199,625) 0  18,993  08/23/10 09/21/12 451,054 1/18/2013 399,949 2 X  

The 13‐15 increase is due to re‐appropriation of funds from 11‐13. 
Total cost variance is as a result of the savings from the WSF 
Security 2011‐13 biennial global changes for Security (AC/VM) 
Improvements, TWIC Security Improvements and Enterprise 
Security System Replacement  as well as bridge seat seismic retrofit 
savings.

W1 900002H Tahlequah Tml Improvement     0  56,785  56,785  1,277,806  1,129,960  (147,845) 0  10,626  05/23/11 10/14/11 451,054 1/18/2013 399,949 2 X  
The 13‐15 increase is due to re‐appropriation of funds from 11‐13. 
Total cost variance is as a result of the savings from the WSF 

W1 900005N Fauntleroy Tml Improvement     0  371,482  371,482  630,754  631,119  365  0  8,381  01/03/12 07/18/12         X  
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

W1 900006S Vashon Tml Preservation     1,279,999  1,546,645  266,646  31,297,967  31,297,967  0  1,094,000  82,257  04/21/14 05/01/18           X
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

W1 900006T Vashon Tml Improvement     0  135,945  135,945  5,446,745  5,213,454  (233,291) 0  624  05/16/11 10/27/12         X  
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

W1 900010L Seattle Tml Preservation     11,587,698  14,390,113  2,802,415  322,461,649  322,291,904  (169,745) 39,800,000  330,751  05/26/15 06/01/20           X
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

W1 900010M Seattle Tml Improvement     500,000  1,805,502  1,305,502  10,137,666  9,937,954  (199,712) 0  146,534  06/20/11 02/15/13 175,248 7/30/2012 135,198 3 X  
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

W1 900012K Port Townsend Tml Preservation     0  958,198  958,198  37,443,808  35,190,820  (2,252,988) 0  60,290  07/12/10 01/30/20 2,616,082 7/17/2012 3,068,815 5   X

The 13‐15 increase is due to re‐appropriation of funds from 11‐13. 
Total cost variance was as a result of lower than anticipated 
construction bids and costs. 

W1 900012L Port Townsend Tml Improvement     0  186,830  186,830  2,532,936  2,247,186  (285,750) 0  57,562  06/01/10 10/17/12 112,345 5/13/2013 151,176 4 X  
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

W1 900022I Lopez Tml Preservation     0  7,236  7,236  18,004,566  17,169,506  (835,060)     10/17/11 10/14/12 287,055 7/2/2012 264,869 4 X  
The Lopez Island Floating Wingwall Rehabilitation project was 
completed under budget.

W1 900022J Lopez Tml Improvement     613,786  573,971  (39,815) 715,465  681,863  (33,602) 0  7,666  01/03/12 07/18/12         X  

W1 900024F Shaw Tml Preservation     0  0  0  5,257,142  5,257,142  (0)     03/22/10 10/14/10         X  

W1 900024G Shaw Tml Improvement     0  45,198  45,198  101,679  55,992  (45,687) 0  807  01/03/12 07/18/12         X  

The 13‐15 increase is due to re‐appropriation of funds from 11‐13. 
Total cost variance is as a result of the savings from the WSF 
Security 2011‐13 biennial global changes for Security (AC/VM) 
Improvements, TWIC Security Improvements and Enterprise 
Security System Replacement.

W1 900026P Orcas Tml Preservation     1,098,458  1,098,458  0  14,036,865  13,839,943  (196,922) 0  21,752  04/29/13 02/01/19 1,361,272 6/3/2013 1,338,018 5   X

W1 900026Q Orcas Tml Improvement     163,618  206,777  43,159  1,434,019  1,386,340  (47,679) 0  1,954  04/11/11 07/18/12         X  
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

W1 900028U Friday Harbor Tml Preservation     2,478,241  2,774,891  296,650  18,418,989  18,403,367  (15,622) 0  229,452  04/29/13 05/12/14 1,361,272 6/3/2013 1,338,018 5   X  
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

W1 900028V Friday Harbor Tml Improvement     0  140,803  140,803  1,073,626  1,026,035  (47,591) 0  1,308  09/04/12 03/09/13 295,878 7/16/2012 274,174 2 X  
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

W1 900040N Eagle Harbor Maint Facility Preservation 33,612,000  38,682,000  0  0  0  71,739,868  71,656,232  (83,636)     05/09/11 01/24/16           X

W1 900040O Eagle Harbor Maint Facility Improvement     0  44,212  44,212  2,078,997  2,111,026  32,029      04/02/12 10/17/12         X  
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

W1 902017K Coupeville (Keystone) Tml Preservation     93,802  247,852  154,050  17,425,078  17,425,079  0  0  1,252  11/02/09 02/23/17           X
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

W1 902017M Coupeville (Keystone) Tml Improvement     0  74,036  74,036  1,637,224  1,471,010  (166,214) 0  1,282  01/03/12 07/18/12 44,080 3/27/2013 40,834 4 X  

The 13‐15 increase is due to re‐appropriation of funds from 11‐13. 
Total cost variance is as a result of the savings from the WSF 
Security 2011‐13 biennial global changes for Security (AC/VM) 
Improvements, TWIC Security Improvements and Enterprise 
Security System Replacement. Savings were applied to the 
tollbooth replacement and ADA Compliance projects which reflect 
unspent budget available upon completion.

W1 902020C Anacortes Tml Preservation     426,000  687,308  261,308  73,235,852  72,820,209  (415,643) 0  9,938  08/09/10 11/10/20 282,962 2/19/2013 257,365 3   X

The 13‐15 increase is due to re‐appropriation of funds from 11‐13. 
Total cost variance was as a result of projected inflation savings 
realized from the advancement of construction on the project as 
well as lower than expected construction cost.

W1 902020D Anacortes Tml Improvement     0  2,258,416  2,258,416  23,736,134  23,645,345  (90,789) 0  91,846  05/09/11 12/08/12         X  
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

W1 910413Q Edmonds Tml Preservation     0  0  0  23,381,889  23,378,500  (3,389)     05/23/11 05/03/12         X  

W1 910413R Edmonds Tml Improvement     200,000  374,824  174,824  12,378,367  12,309,040  (69,326) 0  2,702  10/19/09 02/15/13 175,248 7/30/2012 135,198 3 X  
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

W1 910414P Kingston Tml Preservation     1,280,526  1,340,594  60,068  28,941,965  28,790,553  (151,412) 0  8,267  06/06/11 04/12/14           X  
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W1 910414S Kingston Tml Improvement     0  99,640  99,640  233,520  196,571  (36,949) 0  1,798  04/02/12 10/17/12         X  

The 13‐15 increase is due to re‐appropriation of funds from 11‐13. 
Total cost variance is as a result of the savings from the WSF 
Security 2011‐13 biennial global changes for Security (AC/VM) 
Improvements, TWIC Security Improvements and Enterprise 
Security System Replacement.

W1 916008R Southworth Tml Preservation     930,149  1,439,242  509,093  23,380,550  23,380,551  1  0  30,846  05/22/17 08/11/19           X

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

W1 916008S Southworth Tml Improvement     0  385,557  385,557  850,677  698,547  (152,130) 0  27,362  01/03/12 02/10/14 212,094 6/11/2013 188,451 3   X  

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.  
Project decrease is due to cancellation of bridge tower seismic 
project after determining the project was no longer needed.

W1 930410T Bremerton Tml Preservation     0  0  0  30,920,371  30,920,371  0  0  18,845  06/02/08 02/24/15           X  

W1 930410U Bremerton Tml Improvement     0  62,178  62,178  401,120  322,780  (78,340) 0  749  11/01/10 09/21/12         X  

The 13‐15 increase is due to re‐appropriation of funds from 11‐13. 
Total cost variance is as a result of the savings from the WSF 
Security 2011‐13 biennial global changes for Security (AC/VM) 
Improvements, TWIC Security Improvements and Enterprise 
Security System Replacement.

W1 930513G Bainbridge Island Tml Preservation     4,509,321  4,561,351  52,030  45,933,847  45,952,909  19,062  0  69,934  07/14/14 02/24/15           X

W1 930513H Bainbridge Island Tml Improvement     0  108,326  108,326  2,182,078  1,977,926  (204,152) 0  1,005  01/25/10 09/21/12         X  
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

W1 952515O Mukilteo Tml Preservation     0  0  0  4,806,501  4,765,121  (41,380)     09/20/10 06/18/11         X  

W1 952515P Mukilteo Tml Improvement     13,738,642  20,299,779  6,561,137  125,110,282  131,103,283  5,993,001  0  174,331  07/06/10 06/28/19           X
The increase in budget is due to additional earmarked federal funds 
available for the project that were mistakenly not included in the 
2013 enacted budget.

W1 952516S Clinton Tml Improvement     0  94,794  94,794  24,134,358  24,115,054  (19,304) 0  1,814  07/01/16 06/30/17           X

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

W1 998901J
WSF/Administrative Support ‐ Allocated to 

W1
    2,722,000  2,488,000  (234,000) 19,379,696  18,599,398  (780,298) 0  75,330                X  

Changes to Admin Support for W1 are considered in conjunction 
with changes to Admin Support for W2.  Combined changes inlcude 
re‐appropriation of  11‐13 funding for unfinished planning studies 
that will be completed in 13‐15 (shown in the W2 portion of Adm 
Support.

W1 998925A
Security System Upgrades Placeholder for 

W1
    102,812  2,386,900  2,284,088  153,999  2,386,900  2,232,901                    X  

New port security grant was added for access Control/Video 
Monitoring Improvements.

W1 L1000016 Primavera Project Management System     311,000  311,000  0  2,959,103  2,958,261  (842) 0  29,110                X  

W1 L2000007 Terminal Project Support     4,956,000  5,907,962  951,962  39,937,543  38,655,226  (1,282,317) 0  480,557                X  

The Asset Management. Design Standard Revisions, and the 
Maritime Security Inspection projects will be reappropriated since 
work is not completed. The Seismic study is an on‐going progress. 
The Technical support and TE Supervision, Office Support & 
Supplies projects have savings

W1 L2000041 Reservation System     2,160,800  2,171,916  11,116  6,027,000  6,027,000  1  0  58,195  06/01/11 06/28/19           X

W1 L2000042 Communications     1,639,000  1,854,352  215,352  3,519,000  3,519,000  (0) 0  87,674  12/19/11 06/01/13         X  
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

W1 L2200083 ADA Visual Paging Project     1,000,000  1,297,851  297,851  2,200,000  2,200,000  0  0  9,504                X  
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

W2 944401D MV Issaquah Preservation 13,491,000  15,353,000  1,597,099  1,597,099  0  38,468,055  38,455,438  (12,617) 0  14,184  02/20/12 05/20/12         X  

W2 944401E MV Issaquah Improvement     50,000  204,110  154,110  1,690,070  1,662,015  (28,055)     02/20/12 05/20/12         X  
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

W2 944402D MV Kittitas Preservation 17,190,000  13,916,000  1,102,662  1,102,662  0  44,762,053  44,762,381  327  0  21,080  04/30/12 07/20/12         X  

W2 944402E MV Kittitas Improvement     50,000  145,863  95,863  1,859,417  1,775,601  (83,816) 0  17,880  04/30/12 07/20/12         X  
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

W2 944403D MV Kitsap Preservation 14,408,000  13,947,000  5,991,255  5,991,255  0  29,834,953  29,825,591  (9,362) 0  6,764  10/26/11 12/26/11         X  
W2 944403E MV Kitsap Improvement     50,000  50,000  0  1,713,868  1,801,792  87,924      10/26/11 12/26/11         X  

W2 944404D MV Cathlamet Preservation 18,933,000  16,272,000  6,296,430  6,676,430  380,000  34,343,160  34,315,453  (27,707) 0  20,391  11/23/12 02/20/12         X  

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

W2 944404E MV Cathlamet Improvement     50,000  168,807  118,807  1,701,647  1,608,063  (93,584)     11/23/12 02/20/12         X  
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

W2 944405D MV Chelan Preservation 12,676,000  12,537,000  5,270,169  5,270,169  0  39,495,567  39,547,360  51,793  0  15,882  10/26/11 01/20/12         X  

W2 944405F MV Chelan Improvement     50,000  100,776  50,776  1,803,126  1,720,500  (82,625)     10/26/11 01/20/12         X  
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

W2 944406D MV Sealth Preservation 25,007,000  18,329,000  937,284  987,284  50,000  42,116,052  42,099,373  (16,679) 0  5,449  07/25/11 11/15/11         X  

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

W2 944406E MV Sealth Improvement 6,100,000  0  50,000  139,676  89,676  1,725,030  1,642,754  (82,276)     07/25/11 11/15/11         X  
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.
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W2 944410F MV Evergreen St Preservation 357,000  73,000  10,000  10,000  0  2,378,249  2,378,249  0  0  4,529  05/03/10 08/20/10         X  

W2 944410G MV Evergreen St Improvement     10,000  120,437  110,437  493,638  493,485  (153)     01/30/12 04/20/12         X  
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

W2 944412C MV Klahowya Preservation 10,032,000  11,068,000  1,069,882  2,489,882  1,420,000  19,239,300  19,213,139  (26,161) 0  7,519  07/24/12 10/20/12 0 8/21/2012 733,191 X  
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

W2 944412D MV Klahowya Improvement     50,000  195,375  145,375  2,219,083  1,972,226  (246,857)     07/24/12 10/20/12         X   The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

W2 944413B MV Tillikum Preservation 9,010,000  8,872,000  1,339,637  1,339,637  0  17,220,488  17,454,390  233,902  0  666  03/06/13 06/15/13 0 4/24/2013 993,686 X  

W2 944413C MV Tillikum Improvement     50,000  206,062  156,062  2,085,939  2,016,653  (69,286)     03/06/13 06/15/13         X  
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

W2 944431D MV Hyak Preservation 8,713,000  8,669,000  21,706,814  23,737,814  2,031,000  72,799,393  72,774,136  (25,257) 0  20,542  12/15/12 04/05/13 0 10/19/2012 2,273,780 X   The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

W2 944431E MV Hyak Improvement     50,000  531,972  481,972  2,700,839  2,679,632  (21,207) 0  3,594  12/15/12 04/05/13 0 2/27/2013 897,562 X  

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

W2 944432G MV Elwha Preservation 11,268,000  26,204,000  3,579,960  3,705,766  125,806  51,477,889  51,441,048  (36,841) 0  27,778  01/05/12 04/20/12         X   The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

W2 944432H MV Elwha Improvement 12,941,000  0  50,000  130,083  80,083  1,765,016  1,498,941  (266,075) 0  1,115  01/05/12 04/20/12         X  
The 13‐15 increase is due to re‐appropriation of funds from 11‐13. 
Total decrease is due to good bids.

W2 944433D MV Kaleetan Preservation 15,552,000  28,985,000  1,797,446  4,429,564  2,632,118  51,792,330  51,624,610  (167,720) 0  39,841  11/01/11 03/30/12 0 10/19/2012 2,273,780 X  
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

W2 944433E MV Kaleetan Improvement 2,709,000  0  50,000  186,756  136,756  2,711,483  2,352,298  (359,185)     11/01/11 03/30/12         X  
The 13‐15 increase is due to re‐appropriation of funds from 11‐13. 
Total cost change was from the original scope change to rebuild the 

W2 944434D MV Yakima Preservation 21,143,000  24,837,000  6,413,400  6,913,400  500,000  42,010,273  41,988,295  (21,979) 0  876,152  05/01/12 09/25/12 0 10/19/2012 2,273,780 X  
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

W2 944434E MV Yakima Improvement 2,709,000  0  50,000  287,280  237,280  2,208,881  1,901,624  (307,257)     05/01/12 09/25/12         X  
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

W2 944441B MV Walla Walla Preservation 32,997,000  28,318,000  4,459,612  4,459,612  0  66,372,143  66,049,202  (322,941) 0  17,782  05/05/11 10/20/11         X  
Total cost decrease was from favorable bids on the dry‐docking in 
February. Some of the savings was  moved to fund work on the MV 
Evergreen State for unplanned preservation of the rudder.

W2 944441C MV Walla Walla Improvement     50,000  198,574  148,574  2,918,366  2,915,030  (3,336)     05/05/11 10/20/11         X  
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

W2 944442B MV Spokane Preservation 28,159,000  25,819,000  1,776,561  1,991,339  214,778  55,258,238  54,558,121  (700,117) 0  7,821  02/01/13 03/15/13 0 11/29/2012 1,667,893 X  

A preservation project scheduled this biennium is not likely to be 
completed due to constraints in meeting our service schedule. 
Some of the funds for this work have been deferred to other high 
priority preservation projects. 

W2 944442C MV Spokane Improvement     50,000  153,718  103,718  3,229,051  3,116,549  (112,502)     02/01/13 03/15/13         X  
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

W2 944451C MV Hiyu Preservation 75,000  50,000  10,000  10,000  0  595,207  595,207  0  0  4,915  11/03/10 01/31/11         X  
W2 944451D MV Hiyu Improvement     50,000  50,000  0  94,056  56,656  (37,400) 0  152  01/15/13 03/15/13         X  

W2 944470A 64‐Car Class Ferry Construction     0  861,204  861,204  209,560,000  209,412,759  (147,241)     09/15/08 02/12/12         X  
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

W2 944471A MV Chetzemoka Preservation     221,720  221,720  0  19,236,909  19,236,909  0  0  12,173  07/01/13 06/28/27           X

W2 944476B MV Chetzemoka Improvements     173,000  440,856  267,856  1,409,058  1,676,914  267,856  0  3,188  07/01/13 06/28/27           X
This project increased due to improved lighting and signage 
required by the USCG to aid in the event of an evacuation and for 
ballast improvements.

W2 944477A MV Salish Preservation     7,487  7,487  0  24,117,211  24,117,211  0  0  29,135  07/01/13 06/28/27           X

W2 944477B MV Salish Improvements     173,000  173,000  0  1,635,058  1,733,211  98,153      10/30/13 12/31/12         X  

W2 944478B MV Kennewick Preservation     7,487  7,487  0  24,424,668  24,424,668  0  0  32,740  09/05/17 06/30/25           X

W2 944478C MV Kennewick Improvements     173,000  585,245  412,245  1,635,058  1,946,758  311,700  0  7,729  01/15/13 03/15/13         X  
This project increased due to improved lighting and signage 
required by the USCG to aid in the event of an evacuation and for 
ballast improvements.

W2 944499C MV Puyallup Preservation 13,531,000  15,313,000  1,910,024  3,850,232  1,940,208  63,082,883  64,584,067  1,501,184  0  35,883  10/01/11 12/30/11         X  

The 13‐15 increase is due to re‐appropriation of funds from 11‐13 
and replacing the propellers on MV Puyallup which are past their 
life cycle. This work was originally planned on MV Wenatchee; 
however the vessel could not be out of service due to a schedule 
conflict. Therefore, funds were moved from the MV Wenatchee to 
cover the propellers replacement cost and to procure Long‐Lead 
time OFE. 

W2 944499D MV Tacoma Preservation 19,415,000  26,324,000  5,556,705  5,666,705  110,000  79,284,271  79,242,187  (42,084) 0  35,024  01/28/12 04/20/12         X  

W2 944499E MV Wenatchee Preservation 22,882,000  25,718,000  5,300,777  3,480,159  (1,820,618) 82,757,951  81,016,089  (1,741,862) 0  62,289  02/01/13 07/30/13 0 5/17/2013 3,368,555 X  

New propellers were originally planned on MV Wenatchee; 
however the vessel could not be out of service due to a schedule 
conflict. Funds were moved to MV Puyallup to allow for propellers 
replacement. The propellers on the MV Puyallup are past their life 
cycle and the vessel is the next priority for this type of work. .

W2 944499F MV Puyallup Improvement     50,000  385,268  335,268  1,945,622  1,954,313  8,691      10/01/11 12/30/11         X  
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

W2 944499G MV Tacoma Improvement     50,000  149,969  99,969  2,655,734  2,429,552  (226,182)     01/28/12 04/20/12         X  
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.
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W2 944499H MV Wenatchee Improvement     50,000  161,940  111,940  2,225,112  1,797,501  (427,611) 0  498  02/01/13 07/30/13 0 5/17/2013 3,368,555 X  
13‐15 biennium expenditures increased due to a reapprop for 
Security System improvements.

W2 998951A
WSF/Administrative Support ‐ Allocated to 

W2
    7,701,000  8,322,000  621,000  37,474,386  38,213,708  739,322  0  1,037,859                X  

Changes to Admin Support for W2 must be considered in 
conjunction with changes to Admin Support for W1.  Combined 
changes inlcude re‐appropriation of  11‐13 funding for unfinished 
planning studies that will be completed in 13‐15 (shown in the W2 
portion of Adm Support).

W2 998951F
Security System Upgrades Placeholder for 

W2
    0  2,396,370  2,396,370  618,945  2,396,370  1,777,425  0  4,235                X  

Reappropriation. Due to timing of the obligation  of the grant, work 
was not able to begin until July 2013. New port security grant was 
added for access Control/Video Monitoring Improvements.

W2 L1000030 144 Auto Vessel 152,146,000  151,901,000  0  460,998  460,998  72,592,480  72,592,480  (0) 0  160  07/07/06 06/30/07         X  
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

W2 L1100038 LNG Security Planning and Outreach     0  374,737  374,737  1,000,000  1,126,000  126,000  0  23,143                X  

Reappropriation.  Agency request to add funds to complete a 
detailed design for use of LNG on Issaquah Class vessels.

W2 L2000006 Vessel Project Support     3,501,000  3,422,753  (78,247) 23,152,704  22,619,024  (533,680) 0  289,936                X   Reduction is due to savings from 11‐13.

W2 L2200038 #1 ‐ 144‐capacity Vessel     45,385,906  47,724,174  2,338,268  137,905,906  134,155,906  (3,750,000) 0  7,467,354  11/30/11 11/15/13           X   Total cost reduction is due to reduction in contingency funds.
W2 L2200039 #2 ‐ 144‐capacity Vessel     98,247,014  92,338,960  (5,908,054) 126,447,014  126,447,014  0  0  12,969,748  01/01/12 06/28/15           X More work was accomplished in 11‐13 than originally estimated.

W3 999910K Emergency Repair 5,597,000  4,099,000  4,000,000  4,934,747  934,747  41,007,238  41,007,238  (0) 0  7,862  08/15/09 06/28/27 0 7/13/2012 61,200   X
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

Y4 700000C Amtrak Cascades New Train Set (ARRA)     33,798,477  28,165,227  (5,633,250) 38,770,962  38,770,962  0      06/19/12 10/23/15           X

The 13‐15 decrease is due to contingency funds on the project 
were decreased and moved to the Program Management task. This 
was to align with the FRA Co‐Operative Amendment 3 agreement. 
Biennial aging was adjusted to align with the current schedule and 
delivery plan. The 1.5% state dollars programmed for ineligible 
charges was adjusted accordingly for each biennium.    

Y4 700000E ARRA Program Management     10,293,318  28,143,147  17,849,829  30,447,294  53,006,376  22,559,082  0  785,848                X  

Individual ARRA projects were reduced in order to allow for an 
increase of $22,299,300 on the ARRA Program Management task. 
This was to align with the FRA Co‐Operative Amendment 3 
agreement. Biennial aging was adjusted to align with the current 
schedule and delivery plan. The 1.5% state dollars programmed for 
ineligible charges was adjusted accordingly for each biennium.    

Y4 700000F
Corridor Reliability Supplemental Work 

(ARRA)
    11,148,265  9,123,378  (2,024,887) 16,357,927  16,357,309  (618) 0  155  01/17/12 12/31/15           X

The 13‐15 decrease is due to contingency funds on the project 
were decreased and moved to the Program Management task. This 
was to align with the FRA Co‐Operative Amendment 3 agreement. 
Biennial aging was adjusted to align with the current schedule and 
delivery plan. The 1.5% state dollars programmed for ineligible 
charges was adjusted accordingly for each biennium.    

Y4 700001C New Locomotives (8) (ARRA)     28,639,295  30,032,722  1,393,427  47,400,500  47,400,500  0      09/04/12 01/12/16           X
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

Y4 727016A
West Vancouver Freight Access Project 

(ARRA)
    12,716,491  13,503,997  787,506  15,416,902  15,390,861  (26,041) 0  6,915  *6/7/12 *2/27/15           X  

Reappropriation. Project schedule and aging were adjusted to align 
with the current delivery plan as approved by FRA in Amendment 3 
of the Co‐Operative Agreement. The 1.5% state dollars 
programmed for ineligible charges were adjusted accordingly for 
each biennium. 

Y4 730310A Tacoma‐ Point Defiance Bypass (ARRA)     14,009,137  35,944,610  21,935,473  90,435,199  90,197,048  (238,151) 0  255,057  07/30/14 08/01/16           X Advancement of funds from 15‐17 to match current schedule.

Y4 751014A Advanced Signal System (ARRA)     45,086,576  51,645,699  6,559,123  61,508,769  58,212,861  (3,295,908)     06/03/13 12/30/14           X  

The 13‐15 increase is due to re‐appropriation of funds from 11‐13. 
The total cost decrease is due to contingency funds on the project 
were decreased and moved to the Program Management task. This 
was to align with the FRA Co‐Operative Amendment 3 agreement. 
Biennial aging was adjusted to align with the current schedule and 
delivery plan. The 1.5% state dollars programmed for ineligible 
charges was adjusted accordingly for each biennium.    

Y4 751020A Vancouver‐ Yard Bypass Track (ARRA)     25,295,790  21,772,718  (3,523,072) 28,897,049  27,470,100  (1,426,949) 0  10,271  03/26/13 02/04/16 ‐3           X

The 13‐15 and total cost decrease is due to contingency funds on 
the project were decreased and moved to the Program 
Management task. This was to align with the FRA Co‐Operative 
Amendment 3 agreement. Biennial aging was adjusted to align with 
the current schedule and delivery plan. The 1.5% state dollars 
programmed for ineligible charges was adjusted accordingly for 
each biennium.    

Y4 751021A Vancouver ‐ New Middle Lead (ARRA)     7,219,520  7,260,748  41,228  10,190,009  9,757,070  (432,939)     09/06/11 06/28/15           X

The total decrease is due to contingency funds on the project were 
decreased and moved to the Program Management task. This was 
to align with the FRA Co‐Operative Amendment 3 agreement. 
Biennial aging was adjusted to align with the current schedule and 
delivery plan. The 1.5% state dollars programmed for ineligible 
charges was adjusted accordingly for each biennium.    

Y4 751030A Kelso Martin's Bluff‐ New Siding (ARRA)     4,012,519  10,340,351  6,327,832  35,230,652  33,696,508  (1,534,144) 0  13,379  04/20/15 09/30/17           X

The total decrease is due to contingency funds on the project were 
decreased and moved to the Program Management task. This was 
to align with the FRA Co‐Operative Amendment 3 agreement. 
Biennial aging was adjusted to align with the current schedule and 
delivery plan. The 1.5% state dollars programmed for ineligible 
charges was adjusted accordingly for each biennium.    
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Y4 751031A
Kelso Martin's Bluff‐ Toteff Siding Extension 

(ARRA)
    3,794,477  16,236,599  12,442,122  37,012,182  35,441,361  (1,570,821) 0  3,221  04/20/15 09/30/17           X

The total decrease is due to contingency funds on the project were 
decreased and moved to the Program Management task. This was 
to align with the FRA Co‐Operative Amendment 3 agreement. 
Biennial aging was adjusted to align with the current schedule and 
delivery plan. The 1.5% state dollars programmed for ineligible 
charges was adjusted accordingly for each biennium.    

Y4 751032A
Kelso Martin's Bluff‐ Kelso to Longview Jct. 

(ARRA)
    16,470,644  36,509,875  20,039,231  124,890,676  119,593,392  (5,297,284) 0  42,399  11/24/15 09/30/17           X

The total decrease is due to contingency funds on the project were 
decreased and moved to the Program Management task. This was 
to align with the FRA Co‐Operative Amendment 3 agreement. 
Biennial aging was adjusted to align with the current schedule and 
delivery plan. The 1.5% state dollars programmed for ineligible 
charges was adjusted accordingly for each biennium.    

Y4 751040A Corridor Reliability Upgrades‐ South (ARRA)     64,410,885  61,743,986  (2,666,899) 93,123,712  87,781,915  (5,341,797) 0  2,364,553  08/22/12 12/09/14           X  

The 13‐15 decrease and total cost decrease is due to contingency 
funds on the project were decreased and moved to the Program 
Management task. This was to align with the FRA Co‐Operative 
Amendment 3 agreement. Biennial aging was adjusted to align with 
the current schedule and delivery plan. The 1.5% state dollars 
programmed for ineligible charges was adjusted accordingly for 
each biennium.    

Y4 752000A
Corridor Reliability Upgrades ‐ 

North__(ARRA)
    30,856,000  20,577,000  (10,279,000) 58,120,059  54,823,135  (3,296,924)     07/22/13 06/23/15           X

The total decrease is due to contingency funds on the project were 
decreased and moved to the Program Management task. This was 
to align with the FRA Co‐Operative Amendment 3 agreement. 
Biennial aging was adjusted to align with the current schedule and 
delivery plan. The 1.5% state dollars programmed for ineligible 
charges was adjusted accordingly for each biennium.    

Y4 754041A Blaine ‐ Swift Customs Facility Siding (ARRA)     5,099,584  4,655,928  (443,656) 5,099,584  4,655,928  (443,656)     03/04/13 02/04/14           X  

The 13‐15 decrease and total cost decrease is due to contingency 
funds on the project were decreased and moved to the Program 
Management task. This was to align with the FRA Co‐Operative 
Amendment 3 agreement. Biennial aging was adjusted to align with 
the current schedule and delivery plan. The 1.5% state dollars 
programmed for ineligible charges was adjusted accordingly for 
each biennium.    

Y4 770220A
Seattle‐ King Street Station Track Upgrades 

(ARRA)
    6,151,948  6,350,848  198,900  51,163,612  51,163,613  1      06/04/13 07/03/14           X  

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

Y4 798999F ARRA Unallocated Contingency     10,150,000  10,150,000  0  23,794,595  23,794,595  0      07/05/11 06/28/13         X  

Y4 P01008C Tacoma ‐ Bypass of Pt. Defiance     0  874,505  874,505  16,664,340  16,664,340  0      01/14/09 06/30/15           X The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

Y4 P01105A Blaine ‐ Customs Facility Siding 0  9,000,000  3,000,000  7,710,000  4,710,000  6,002,000  9,802,000  3,800,000  0  267  07/02/07 06/30/11         X  
Project was increased due to the addition of section 130 funds 
required to fully fund the project. 

Y5 700410A
Cooperative Agricultural Producers, Inc. "Co‐

Ag" (2013 FRAP)
    340,740  340,740  0  340,740  340,740  0      *3/2/2014 *5/31/15           X

Y5 701301A
Statewide ‐ Washington Produce Rail Car 

Pool
    240,000  339,250  99,250  1,974,000  1,974,000  0                X  

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

Y5 710112A
Clark County ‐ Vancouver to Barberton Rail 

Improvements (2013 FRAP)
    674,780  674,780  0  674,780  674,780  0      *3/2/2014 *5/31/15           X

Y5 711010H Tacoma Rail ‐ Yard Tracks 8 & 9 (2013 FRIB)     823,227  823,227  0  823,227  823,227  0  0  2,646  *3/2/2014 *5/31/15           X

Y5 711010I
Tacoma Rail ‐ Taylor Way Track 

Rehabilitation (2013 FRIB)
    1,105,074  1,105,074  0  1,105,074  1,105,074  0  0  569  *3/2/2014 *5/31/15           X

Y5 711010J Tacoma Rail ‐ West Loop Track (2013 FRIB)     515,789  515,789  0  515,789  515,789  0  0  228  *3/2/2014 *5/31/15           X

Y5 711010K Tacoma Rail ‐ East Loop Track (2013 FRIB)     773,070  773,070  0  773,070  773,070  0  0  341  *3/2/2014 *5/31/15           X

Y5 711010L
Tacoma Rail ‐ Port Pass Track Upgrade 

(2013 FRIB)
    250,000  250,000  0  250,000  250,000  0  0  768  *3/2/2014 *5/31/15           X

Y5 711010M
Tacoma Rail ‐ North Yard Track Upgrade 

(2013 FRIB)
    366,387  366,367  (20) 366,387  366,367  (20) 0  228  *3/2/2014 *5/31/15           X

Y5 711311A Maytown Sand & Gravel LLC (2013 FRAP)     1,021,689  1,021,689  0  1,021,689  1,021,689  0      *3/2/2014 *5/31/15           X

Y5 727310A
Port of Walla Walla Build/Relocate Tracks 

(2013 FRAP)
    750,000  750,000  0  750,000  750,000  0      *3/2/2014 *5/31/15           X

Y5 727310B
Port of Walla Walla Build/Relocate Tracks 

(2013 FRIB)
    250,000  250,000  0  250,000  250,000  0      *3/2/2014 *5/31/15           X

Y5 F01030C Bellingham ‐ Waterfront Restoration     0  25,351  25,351  5,495,000  5,495,000  (0)     07/01/13 06/30/15           X
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

Y5 L1100064 Port of Everett (FRIB 2013)     900,000  900,000  0  900,000  900,000  0  0  455                X  

Y5 L2200082
Tacoma Rail Yard Track Rail Relay (2012 

FRIB)
    0  363,938  363,938  363,938  363,938  0                    X  

The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

Y5 L2220046
Lincoln County Economic Development 

(FRAP 2013)
    1,162,239  1,162,239  0  1,162,239  1,162,239  0                    X  

Y5 L2220052
City of Richland Horn Rapids Rail Siding 

Construction (2013 FRIB)
    400,000  400,000  0  400,000  400,000  0                    X  
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I1 100536D I‐5/SR 525 Interchange Phase     0  0  0  20,009,785  20,009,785  (0)     02/09/26 10/31/27             X

I1 100921G SR 9/SR 528 ‐ Improve Intersection     0  0  0  7,846,543  7,846,543  0      07/06/27 10/01/28             X

I1 300596L
I‐5/Vicinity of Center Dr ‐ Interchange 

Improvements
    645,000  645,000  0  891,998  893,171  1,173                X

I1 310101F
US 101/Dawley Rd Vic to Blyn Highway ‐ 

Add Climbing Lane
2,472,080  2,682,087  0  0  0  3,212,728  3,212,728  0      07/06/26 06/30/27             X

I1 310102F
US 101/Gardiner Vicinity ‐ Add Climbing 

Lane
2,092,222  2,182,033  0  0  0  2,587,148  2,560,149  (26,999)     07/06/26 01/20/27             X

I1 316118C
SR 161/36th to Vicinity 24th St E ‐ Widen to 

5 lanes                    
    0  0  0  31,386,000  31,386,000  0      01/04/27 06/30/27             X

I1 840508A
I‐405/NE 44th St to 112th Ave SE ‐ 

Widening
    0  0  0  150,000,000  150,000,001  1      07/06/26 01/29/29             X

I1 840567C I‐405/NE 132nd St ‐ New Interchange     0  0  0  48,500,000  48,500,000  0      4/6/2027 4/30/2029             X

I1 8BI1006
I‐405/Tukwila to Bellevue Widening and 

Express Toll Lanes
    0  0  0  15,822,000  15,822,000  0                      X

I1 8BI1009
SR 520/Repayment of Sales Tax for Bridge 

Replacement
    0  0  0  143,201,000  159,180,000  15,979,000                      X

Total increase is due to additional work related to pontoon design 
errors.

I2 099902I Safety Project Reserve ‐ Collision Reduction     0  0  0  286,554,000  286,554,000  0                      X

I2 099902J
Safety Project Reserve ‐ Collision 

Prevention
    0  0  0  446,811,000  446,811,000  0                      X

I2 228201D SR 282/Ephrata ‐ Safety 0  90,000  38,386  96,649  58,263  123,493  123,493  0      11/18/13 10/31/14           X
The 13‐15 increase is due to re‐appropriation of funds from 11‐13.

I2 501208J
US 12/Old Naches Highway ‐ Build 

Interchange
38,295,000  38,294,000  0  0  0  38,440,011  38,440,011  0      04/06/26 10/15/27             X

I4 099902F
Environmental Retrofit Project Reserve ‐ 

Fish Barrier Passage
    0  0  0  41,598,000  28,599,667  (12,998,333)                     X

Fish passage barrier projects have been deferred to accommodate 
an increased scoping effort to prepare to deliver additional 
projects.

I4 099902K
Environmental Retrofit Project Reserve ‐ 

Stormwater Runoff
    0  0  0  14,342,000  14,342,000  0                      X

I4 099902Q
Environmental Retrofit Project Reserve ‐ 

Chronic Environment Deficiency
    0  0  0  11,178,000  11,178,000  0                      X

I4 310161D US 101/Chicken Coop Creek ‐ Fish Barrier 763,973  0  0  0  2,304,528  0  (2,304,528) 1/16/2018 12/15/2018 X
Project was added to programmatic BIN

I4 310918A
SR 109/Moclips River Bridge ‐ Replace 

Bridge                            
3,654,000  0  0  0  0  6,069,389  6,069,389  0      01/04/27 06/30/27             X

P1 100551B
I‐5 SB 88th St Off Ramp Vicinity to SR 531 

SB On Ramp Vicinity ‐ Paving
0  0  0  3,944,480  0  (3,944,480) 1/11/2016 10/20/2016 X

Project was added to programmatic BIN

P1 100553X
I‐5/NB SR 531 Vic to Portage Creek Bridge 

Vic ‐ Paving
0  0  0  1,322,952  0  (1,322,952) 1/4/2016 10/26/2016 X

Project was added to programmatic BIN

P1 100553Y
I‐5/SB SR 531 I/C Vic to SR 531 SB On Ramp ‐

Paving
516,265  0  (516,265) 1,316,304  0  (1,316,304) 2/9/2015 9/15/2015 X

Project was added to programmatic BIN

P1 100581B
I‐5 NB/Nulle Rd to Samish Highway Vic ‐ NB 

Paving
0  0  0  2,168,790  0  (2,168,790) 1/11/2016 10/5/2016 X

Project was added to programmatic BIN

P1 100595G I‐5/NB Nooksack River to Blaine ‐ Paving 0  0  0  6,947,797  0  (6,947,797) 1/11/2016 10/3/2016 X Project was added to programmatic BIN

P1 102027E
SR 20/Deception Pass Park Vic to Lunz Rd 

Vic ‐ Paving
2,588,200  0  (2,588,200) 2,588,200  0  (2,588,200) 2/1/2016 10/10/2016 X

Project was added to programmatic BIN

P1 102047A SR 20/Alta Vista Dr to SR 9 ‐ Paving 2,102,618  0  (2,102,618) 2,102,618  0  (2,102,618) 2/3/2014 9/21/2014 X Project was added to programmatic BIN

P1 109051C
I‐90/WB Mercer Slough to W Lake 
Sammamish Parkway ‐ Paving

0  0  0  5,588,152  0  (5,588,152) 10/26/2015 8/31/2016 X
Project was added to programmatic BIN

P1 109079B
I‐90/SR 202 I/C to S Fork Snoqualmie River ‐ 

Paving
0  0  0  2,411,008  0  (2,411,008) 10/26/2015 10/15/2016 X

Project was added to programmatic BIN

P1 109970N
SR 99/SR 525 Interchange Vic to Lincoln 

Way Vic ‐ Paving
0  0  0  2,024,316  0  (2,024,316) 1/11/2016 10/14/2016 X

Project was added to programmatic BIN

P1 118108B
SR 181/S 180th St to Southcenter Blvd ‐ 

Paving
2,448,936  0  (2,448,936) 2,448,936  0  (2,448,936) 11/10/2014 10/30/2015 X

Project was added to programmatic BIN

P1 141005B
SR 410/White River Bridge to Griffin Ave ‐ 

Paving
2,341,837  0  (2,341,837) 2,341,837  0  (2,341,837) 2/9/2015 9/30/2015 X

Project was added to programmatic BIN

P1 150922C
SR 509/SB S 160th St Vic to S 112th St Vic ‐ 

Paving
2,783,220  0  (2,783,220) 2,783,220  0  (2,783,220) 2/17/2015 6/15/2015 X

Project was added to programmatic BIN

P1 152210F
SR 522/58th Ave NE to 65th Ave NE Vic ‐ 

Paving
1,335,894  0  (1,335,894) 1,335,894  0  (1,335,894) 3/9/2015 8/6/2015 X

Project was added to programmatic BIN

P1 152526B
SR 525/Bayview Road Vic to Lake Hancock ‐ 

Paving
3,987,318  0  (3,987,318) 7,388,185  0  (7,388,185) 10/6/2014 10/31/2015 X

Project was added to programmatic BIN

P1 152601B
SR 526/SR 525 to Boeing Access Rd Vic ‐ 

Paving
1,363,872  0  (1,363,872) 1,363,872  0  (1,363,872) 1/6/2014 7/31/2014 X

Project was added to programmatic BIN
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P1 153900P SR 539/I‐5 to Kellogg Road ‐ Paving 1,464,801  0  (1,464,801) 3,399,674  0  (3,399,674) 1/13/2014 10/6/2014 X Project was added to programmatic BIN

P1 200202F US 2/Leavenworth Vicinity ‐ Paving 572,928  0  (572,928) 1,277,025  0  (1,277,025) 10/6/2014 9/20/2015 X Project was added to programmatic BIN

P1 201701H SR 17/Bridgeport Area ‐ Seal 1,453,730  0  (1,453,730) 1,760,450  0  (1,760,450) 10/6/2014 9/25/2015 X Project was added to programmatic BIN

P1 202400E SR 24/South of Othello ‐ Seal 1,683,209  0  (1,683,209) 2,038,346  0  (2,038,346) 10/6/2014 9/25/2015 X
Project was added to programmatic BIN

P1 202600E SR 26/Othello East ‐ Seal 1,976,537  0  (1,976,537) 2,393,559  0  (2,393,559) 10/6/2014 9/25/2015 X
Project was added to programmatic BIN

P1 209701Y US 97/Orondo Northward ‐ Paving 2,829,000  0  0  0  1,506,000  0  (1,506,000) 10/12/2015 9/22/2016 X
Project was added to programmatic BIN

P1 209702N US 97/Chelan Falls to South of Pateros‐ Seal 0  0  0  1,437,147  0  (1,437,147) 11/16/2015 1/0/1900 X
Project was added to programmatic BIN

P1 209702O US 97/Fort Okanogan to Okanogan‐ Seal 2,805,373  0  (2,805,373) 2,805,373  0  (2,805,373) 10/21/2013 10/30/2014 X Project was added to programmatic BIN

P1 209790Y US 97A /North of Chelan ‐ Seal 357,687  0  (357,687) 357,687  0  (357,687) 10/21/2013 10/30/2014 X Project was added to programmatic BIN

P1 215000H SR 150/Chelan to Chelan Falls ‐ Seal 202,398  0  (202,398) 202,398  0  (202,398) 10/21/2013 10/30/2014 X Project was added to programmatic BIN

P1 310144G
US 101/S of Mansfield Rd to W of Shore Rd ‐

Paving
2,182,650  0  (2,182,650) 2,182,650  0  (2,182,650) 4/20/2015 9/15/2015 X

Project was added to programmatic BIN

P1 310144H
US 101/W of Steamboat Island Rd to Black 

Lake Blvd ‐ Paving
1,375,759  0  (1,375,759) 1,375,759  0  (1,375,759) 4/20/2015 9/15/2015 X

Project was added to programmatic BIN

P1 310703A
SR 107/Chehalis River Bridge to Slough 

River Bridge ‐ Paving
617,835  0  (617,835) 617,835  0  (617,835) 4/4/2016 10/15/2016 X

Project was added to programmatic BIN

P1 310929A
SR 109/Conner Creek Bridge to North of 

Chabot Road ‐ Chip Seal
0  0  0  396,662  0  (396,662) 2/22/2016 9/30/2016 X

Project was added to programmatic BIN

P1 310930A
SR 109/S of Moclips ‐ Olympic Hwy to 

Quinault River Bridge ‐ Chip Seal
1,057,158  0  (1,057,158) 1,121,151  0  (1,121,151) 2/18/2014 9/30/2014 X

Project was added to programmatic BIN

P1 316731A
SR 167/SW of Grandview Ave to E of 83rd 

Ave E ‐ Paving
1,545,173  0  (1,545,173) 1,545,173  0  (1,545,173) 4/11/2016 9/1/2016 X

Project was added to programmatic BIN

P1 330314D
SR 303/S of WM E Sutton Rd to Silverdale 

Way ‐ Paving
354,715  0  (354,715) 2,950,870  0  (2,950,870) 4/6/2015 9/30/2015 X

Project was added to programmatic BIN

P1 401415B
SR 14/Nelson Creek Rd Vic to Bingen ‐ Chip 

Seal
2,359,496  0  (2,359,496) 2,359,496  0  (2,359,496) 5/5/2014 10/30/2014 X

Project was added to programmatic BIN

P1 501214J
US 12/SR 128 Vicinity to Snake River Bridge ‐

Paving
0  0  0  1,576,777  0  (1,576,777) 1/19/2016 11/4/2016 X

Project was added to programmatic BIN

P1 501214K
US 12/Cameron St Vicinity to Dayton Ave 

Vicinity ‐ Paving
0  0  0  902,783  0  (902,783) 1/19/2016 11/4/2016 X

Project was added to programmatic BIN

P1 501214T
US 12/Indian Creek Vic to Wildcat Creek 

Bridge Vic ‐ Paving
2,754  0  (2,754) 6,583  0  (6,583) 2/2/2015 10/16/2015 X

Project was added to programmatic BIN

P1 501215B US 12/E Pasco to Tank Farm Road ‐ Paving 531,162  0  (531,162) 1,569,515  0  (1,569,515) 2/2/2015 10/23/2015 X Project was added to programmatic BIN

P1 501215I
US 12/Tieton River Bridges to Naches ‐ Chip 

Seal
322,574  0  (322,574) 1,315,129  0  (1,315,129) 3/23/2015 10/24/2015 X

Project was added to programmatic BIN

P1 501215J
US 12/Turner Rd Vic to Messner Road Vic ‐ 

Chip Seal
39,527  0  (39,527) 509,398  0  (509,398) 3/23/2015 10/24/2015 X

Project was added to programmatic BIN

P1 501401D
SR 14/Benton County Line to Whitcomb 

Island Road Vic ‐ Chip Seal
171,399  0  (171,399) 778,261  0  (778,261) 10/26/2015 10/28/2016 X Project was added to programmatic BIN

P1 502202N SR 223/Harris Rd to Mabton ‐ Chip Seal 1,351,006  0  (1,351,006) 1,351,006  0  (1,351,006) 3/3/2014 10/24/2014 X Project was added to programmatic BIN

P1 508208K
I‐82/Valley Mall Blvd Vic to Yakima River 

Bridge ‐ Paving
0  0  0  1,299,484  0  (1,299,484) 1/25/2016 11/11/2016 X

Project was added to programmatic BIN

P1 508209A I‐82/I‐90 Interchange Vic ‐ Paving 481,518  0  (481,518) 481,518  0  (481,518) 1/11/2016 10/28/2016 X Project was added to programmatic BIN

P1 509014D I‐90/US 97 to Naneum Creek ‐ Paving 3,840,676  0  (3,840,676) 3,840,676  0  (3,840,676) 2/3/2014 10/24/2014 X Project was added to programmatic BIN

P1 512402I
SR 124/South Lake Road to Charbonneau 

Park Vicinity ‐ Chip Seal
84,039  0  (84,039) 928,945  0  (928,945) 10/26/2015 10/28/2016 X

Project was added to programmatic BIN

P1 512901X SR 129/2nd Street to Highland Ave ‐ Paving 268,783  0  (268,783) 3,147,945  0  (3,147,945) 4/6/2015 10/30/2015 X Project was added to programmatic BIN

P1 522401I SR 224/SR 225 to Meyers Street ‐ Chip Seal 619,532  0  (619,532) 619,532  0  (619,532) 4/7/2014 10/24/2014 X

Project was added to programmatic BIN

P1 524102O SR 241/SR 22 to I‐82 ‐ Chip Seal 57,324  0  (57,324) 738,774  0  (738,774) 3/23/2015 10/24/2015 X
Project was added to programmatic BIN

P1 539503T
US 395/Foster Wells Road Vic to E Elm Road 

‐ Paving
4,493,740  0  (4,493,740) 4,493,740  0  (4,493,740) 2/10/2014 10/24/2014 X

Project was added to programmatic BIN

P1 582301T SR 823/Yakima to Selah ‐ Paving 2,586,043  0  (2,586,043) 2,586,043  0  (2,586,043) 1/13/2014 10/24/2014 X
Project was added to programmatic BIN

P1 590601G SR 906/W Summit I/C to Hyak I/C ‐ Paving 0  0  0  1,661,143  0  (1,661,143) 2/29/2016 11/18/2016 X

Project was added to programmatic BIN

P1 600228R US 2/Jct I‐90 to Euclid Ave ‐ Paving 3,824,104  0  (3,824,104) 3,824,199  0  (3,824,199) 5/12/2014 11/14/2014 X
Project was added to programmatic BIN

P1 602029R
SR 20/Okanogan Co Line to Republic ‐ Chip 

Seal
326,689  0  (326,689) 326,689  0  (326,689) 2/24/2014 11/21/2014 X

Project was added to programmatic BIN

P1 602116M SR 21/SR 20 to Canada ‐ Chip Seal 1,156,097  0  (1,156,097) 1,156,097  0  (1,156,097) 2/24/2014 11/21/2014 X Project was added to programmatic BIN

P1 609019V I‐90/Grant Co Line to SR 21 ‐ Paving 14,926,391  0  (14,926,391) 14,926,391  0  (14,926,391) 1/11/2016 11/17/2016 X
Project was added to programmatic BIN
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P1 609025P I‐90/Lincoln Co Line to Salnave Rd ‐ Paving 6,453,805  0  (6,453,805) 6,453,805  0  (6,453,805) 1/19/2016 11/17/2016 X
Project was added to programmatic BIN

P1 619400E SR 194/Almota to Goose Creek Rd ‐ Paving 1,678,470  0  (1,678,470) 10,464,471  0  (10,464,471) 1/26/2015 11/15/2015 X
Project was added to programmatic BIN

P1 619400K SR 194/Almota to Jct US 195 ‐ Chip Seal 1,182,589  0  (1,182,589) 1,182,589  0  (1,182,589) 2/24/2014 11/21/2014 X
Project was added to programmatic BIN

P1 619500S US 195/Colton to Jct SR 27 ‐ Paving 3,819,244  0  (3,819,244) 3,819,244  0  (3,819,244) 3/9/2015 11/17/2015 X

Project was added to programmatic BIN

P1 619503A US 195/Colfax to Dry Creek ‐ Paving 2,899,464  0  (2,899,464) 2,899,464  0  (2,899,464) 3/9/2015 11/17/2015 X
Project was added to programmatic BIN

P1 629000O SR 290/Hamilton St to Mission Ave ‐ Paving 2,066,008  0  (2,066,008) 2,066,008  0  (2,066,008) 4/13/2015 11/17/2015 X
Project was added to programmatic BIN

P1 629001K
SR 290/Sullivan Rd to Idaho State Line ‐ 

Paving
791,874  0  (791,874) 3,020,511  0  (3,020,511) 1/25/2016 11/17/2016 X

Project was added to programmatic BIN

P1 690400J SR 904/Mullenix Rd to Betz Rd ‐ Paving 664,440  0  (664,440) 2,332,980  0  (2,332,980) 3/16/2015 11/17/2015 X
Project was added to programmatic BIN

P1 690402C SR 904/Betz Rd to I‐90 ‐ Paving 1,401,062  0  (1,401,062) 1,401,062  0  (1,401,062) 3/16/2015 11/17/2015 X
Project was added to programmatic BIN

P2 099902P
Structures Project Reserve ‐ Bridge 

Preservation
    0  0  0  208,188,000  208,188,000  0                      X

P2 099902R
Structures Project Reserve ‐ Bridge 

Replacement
    0  0  0  102,185,000  102,185,000  0                      X

P2 099902S Structures Project Reserve ‐ Seismic Retrofit     0  0  0  117,780,000  117,780,000  0                      X

P2 100912C SR 9/Snohomish River Bridge ‐ Painting 0  0  0  2,680,589  0  (2,680,589) 4/9/2018 6/28/2019 X
Project was added to programmatic BIN

P2 101818S
SR 18/Holder Creek Bridge ‐ Bridge Deck 

Overlay
497,310  0  0  0  1,192,740  0  (1,192,740) 3/6/2017 6/27/2017 X

Project was added to programmatic BIN

P2 152236A SR 522/Snohomish River Bridge ‐ Seismic 795,885  2,600,842  0  (2,600,842) 2,789,327  0  (2,789,327) 1/6/2014 12/15/2014 X Project was added to programmatic BIN

P2 154816A SR 548/Dakota Creek Br ‐ Replace Bridge 2,846,000  6,469,137  0  0  0  17,496,262  0  (17,496,262) 2/5/2018 11/15/2019 X
Project was added to programmatic BIN

P2 310117F US 101/Riverside Bridge ‐ Mechanical 3,626,890  0  0  0  11,516,636  0  (11,516,636) 2/5/2029 5/15/2030 X
Project was added to programmatic BIN

P2 310708A SR 107/Slough Bridges ‐ Replace Bridge 10,164,000  9,910,081  0  0  0  22,324,471  0  (22,324,471) 1/8/2018 6/30/2019 X
Project was added to programmatic BIN

P2 310710C SR 107/Chehalis River ‐ Bridge Deck Repair 3,731,200  0  0  0  9,645,383  0  (9,645,383) 2/20/2029 12/8/2029 X Project was added to programmatic BIN
P2 400411A SR 4/Abernathy Creek Br ‐ Replace Bridge     0  0  0  15,000,000  15,000,000  0      04/28/31 06/24/33             X
P2 409705R US 97/Kusshi Creek Bridge ‐ Scour Repair 0  62,910  23,294  23,294  0  235,101  235,101  0      02/22/16 11/04/16           X

P2 619503K
US 195/Spring Flat Creek ‐ Bridge 

Replacement
    0  0  0  4,000,000  4,000,000  0      10/18/27 10/16/29             X

P2 629001D
SR 290/Spokane River E Trent Br ‐ Replace 

Bridge
    0  0  0  37,080,000  37,079,999  (1)     08/13/18 11/15/20             X

P3 099902D
Other Facilities Project Reserve ‐ Major 

Drainage/Electrical Systems
    0  0  0  87,677,000  87,677,000  0                      X

P3 099902U
Other Facilities Project Reserve ‐ Unstable 

Slopes
    0  0  0  86,755,000  86,755,000  0                      X

P3 099902W
Other Facilities Project Reserve ‐ Weigh 

Stations
    0  0  0  16,703,000  16,703,000  0                      X

P3 0BP3006 Weigh Stations Preservation     0  0  0  500,000  500,000  0                      X

Q3 100528Q
I‐5/SB N 145th St Vicinity ‐ Variable 

Message Sign Installation
    0  530,000  530,000  0  530,000  530,000      *4/7/14 *10/5/15           X

The funding from 100520Q was redirected to 100528Q Install a 
VMS on Southbound I‐5 at N 145th vicinity.

W1 900002G Tahlequah Tml Preservation     0  0  0  14,534,478  14,534,478  0      06/05/06 08/10/21             X

W1 900005M Fauntleroy Tml Preservation     0  0  0  55,208,574  55,208,574  0      04/06/20 08/21/22             X

W1 952516R Clinton Tml Preservation     0  0  0  9,308,161  9,308,161  0                      X

W2 990051X New Replacement Vessel     0  0  0  1,329,031,612  1,329,031,612  0      12/01/25 06/30/27 24             X

W2 L1000006 144 Auto New Vessel #1 Preservation     0  0  0  24,400,386  24,400,386  0      07/01/13 06/28/27             X

W2 L1000007 144 Auto New Vessel #2 Preservation     0  0  0  15,958,386  15,958,386  0      07/01/13 06/28/27             X

W2 L1000008 144 Auto New Vessel #1  Improvement     0  0  0  855,000  855,000  0      07/01/13 06/28/27             X

W2 L1000009 144 Auto New Vessel #2  Improvement     0  0  0  854,000  854,000  0      07/01/13 06/28/27             X

Y4 L2200027 Higher Speed Rail Reserve ‐ State funds     0  0  0  40,000,000  40,000,000  0                  X
Y5 F01000A Statewide ‐ Freight Rail Investment Bank     1,948,727  1,948,727  0  37,948,727  37,948,727  0                  X

Y5 F01001A
Statewide ‐ Emergent Freight Rail 

Assistance Projects
0  14,320,000  50,552  50,552  0  19,300,552  19,300,552  0                  X

*AD Dates and Operationally complete dates are for projects that did not have dates for Advertisement or Operationally Complete in the 13LEGFIN version. For these dates, we have put in the 
dates from the latest plan.

18 of 18



Section 313 Report 2013‐15 Quarter 1
Nickel/TPA Environmental Mitigation

PIN Source 
PIN Source Project Title Rev.

Package Permit Activity Total Prior 09 - 11 11 - 13 13 - 15 15 - 17 17 - 19 19 - 21 21 - 23 23 - 25 25 - 27 Future

109930E 099955H Seismic Bridges Program - High & Med. Risk (TPA) TPA Corps Weed Control, Litter Pick-up, and Plant 
Replacement

16,253 0 0 3,356 12,897 0 0 0 0 0 0 0

109930E 100543M I-5/SR 526 to Marine View Drive - Add HOV Lanes Nickel Corps Weed Control, Litter Pick-up, Plant 
Replacement, permit coordination, and R/W 
verification & modification

76,873 0 0 24,273 26,200 16,800 9,600 0 0 0 0 0

109930E 100552S I-5/SR 532 NB Interchange Ramps - Add Turn Lanes Nickel Corps Weed Control, Litter Pick-up, Plant 
Replacement, permit coordination, and R/W 
verification & modification

61,091 0 0 18,575 28,253 14,263 0 0 0 0 0 0

109930E 100585Q I-5/36th St Vicinity to SR 542 Vicinity - Ramp Reconstruct TPA Corps Weed Control, Litter Pick-up, and Plant 
Replacement

36,600 0 0 6,122 30,478 0 0 0 0 0 0 0

109930E 100930H SR 9/Schloman Rd to 256th St NE - New Alignment Nickel Corps Weed Control, Litter Pick-up, Plant 
Replacement, permit coordination, and R/W 
verification & modification

103,496 0 0 53,933 30,533 15,480 3,550 0 0 0 0 0

109930E 100930I SR 9/252nd St NE Vicinity - Add Turn Lane Nickel Corps Weed Control, Litter Pick-up, Plant 
Replacement, permit coordination, and R/W 
verification & modification

1,621 0 0 0 1,621 0 0 0 0 0 0 0

109930E 100931C SR 9/268th St Intersection - Add Turn Lane Nickel Corps Weed Control, Litter Pick-up, Plant 
Replacement, permit coordination, and R/W 
verification & modification

2,951 0 0 0 2,951 0 0 0 0 0 0 0

109930E 102027C SR 20/Quiet Cove Rd Vicinity to SR 20 Spur - Widening Nickel Corps Weed Control, Litter Pick-up, and Plant 
Replacement, permit coordination, and R/W 
verification & modification

538,548 0 0 14,804 130,380 210,080 183,284 0 0 0 0 0

109930E 102039A SR 20/Fredonia to I-5 - Add Lanes Nickel Corps Weed Control, Litter Pick-up, Plant 
Replacement, permit coordination,  and 
R/W verification & modification

351,972 0 0 74,263 77,251 71,984 11,563 107,631 9,280 0 0 0

109930E 116703E SR 167/15th St SW to 15th St NW - Add HOV Lanes Nickel Corps Weed Control, Litter Pick-up, Plant 
Replacement, permit coordination,  and 
R/W verification & modification

86,791 0 0 26,062 31,240 23,876 5,613 0 0 0 0 0

109930E 154229G SR 542/Nooksack River - Redirect River and Realign Roa TPA HPA Weed Control, Litter Pick-up, and Plant 
Replacement

71,900 0 0 4,051 10,900 56,949 0 0 0 0 0 0

109930E 154302E SR 543/I-5 to Canadian Border - Add Lanes Nickel Corps Weed Control, Litter Pick-up, Plant 
Replacement, permit coordination, and R/W 
verification & modification

91,317 0 0 29,715 41,536 10,036 10,030 0 0 0 0 0

109930E 154813A Terrell Creek TPA 1,719 0 0 1,719 0 0 0 0 0 0 0 0
109930E 800502K I-5/SR 161/SR 18 - Interchange Improvements TPA Corps Weed Control, Litter Pick-up, Plant 

Replacement, permit coordination, and R/W 
verification & modification

152,319 0 0 0 25,500 25,500 29,000 20,200 52,119 0 0 0

109930E 840502B I-405/SR 181 to SR 167 - Widening Nickel Corps Weed Control, Litter Pick-up, Plant 
Replacement, permit coordination

272,843 0 0 0 106,577 87,301 67,764 11,201 0 0 0 0

109930E 840561A I-405/SR 520 to SR 522 - Widening Nickel Corps Weed Control, Litter Pick-up, Plant 
Replacement, permit coordination,  and 
R/W verification & modification

254,906 0 0 53,936 94,595 97,385 8,990 0 0 0 0 0

299930E 209703E US 97/Blewett Pass Passing Lane TPA USFS weed control/monitoring 4,000 0 0 250 3,750 0 0 0 0 0 0 0
299930E 200201H US 2/97 Orondo Passing Lane TPA Corps, shoreline weed control/replanting monitoring 6,000 0 0 965 5,035 0 0 0 0 0 0 0
299930E 200201K, 

200201L
US 2 Tumwater Canyon Bridge Replacements TPA USFS Weed control and planting. 97,200 0 0 0 16,200 16,200 16,200 16,200 16,200 16,200 0 0

299930E 228501X SR 285, West end of George Sellar Bridge TPA USFS Weed control and planting. 15,829 0 0 0 10,429 5,400 0 0 0 0 0 0
299930E 201729A Moses Lake Mitigation Bank TPA Corp, HPA, Moses Lake weed control/replanting/ Monitoring 20,371 0 0 20,371 0 0 0 0 0 0 0
299930E 200201E Peshastin Interchange Nickel HPA, Corps Permit, weed control/replanting/irrigation/bmp 

maintenance
24,000 0 0 17,839 6,161 0 0 0 0 0 0 0

399930E 300518C Lacey Vic Noise Walls TPA Corps Plant Establishment - weed control & plant 
rep

40,000 0 0 877 39,123 0 0 0 0 0 0 0

399930E 300581A I-5/Grand Mound to Maytown – Add Lanes and Replace In Nickel COE NWS-2007-284-SOD DOE 4281 
Thurston Co. SSDP-2006102850

Plant Establishment - weed control & plant 
rep

36,000 0 0 0 8,000 12,000 9,333 6,667 0 0 0 0

399930E 300581B Grand Mound to Maytown stage 2 Nickel Corps Plant Establishment - weed control & plant 
rep

80,000 0 0 1,869 0 0 0 0 0 78,131 0 0

399930E 301636A SR 16/I-5 to Tacoma Narrows Bridge - Add HOV Lanes Nickel Corps Roadside Restoration 546,288 0 0 79,966 110,240 86,401 65,163 38,595 10,376 155,547 0 0
399930E 310166B US 101/Blyn Vicinity - Add Passing Lanes Nickel COE NWS-2007-2102 WSDOT Plant Establishment - weed control & plant 

rep
19,850 0 0 19,850 0 0 0 0 0 0 0 0

399930E 310118C US 101/Unnamed Tributary to Lower Salmon Creek - Fish TPA COE NWS-2011-105-DOT DOE
HPA #122536-2

Plant Establishment - weed control & plant 
rep

22,956 0 0 11,632 11,324 0 0 0 0 0 0 0

399930E 310126B Hoodsport Slope Repair TPA Corps Revegetation 13,289 0 0 0 13,289 0 0 0 0 0 0 0
399930E 310126C US 101/Hoodsport Vicinity - Stabilize Slope TPA COE NWS-2008-890-SOD Mitigation/Roadside Restoration 11,861 0 0 1,220 6,727 3,914 0 0 0 0 0 0
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399930E 341015A SR 410/214th Ave E to 234th - Add Lanes - (Fennel Cr ex TPA COE NWS-2009-280 DOT
Pierce Co. CAO #660013,660015,& 660016

Mitigation/Roadside Restoration 557,817 0 0 9,541 158,948 139,836 122,146 89,055 7,333 30,958 0 0

399930E 351018C Yelm Loop Stage 1 TPA Corps Scatter Cr pocket Gopher Mit site 0 0 0 0 0 0 0 0 0 0 0 0
399930E 351025A Yelm Loop 19,990 0 0 19,990 0 0 0 0 0 0 0 0
399930E 399930E TO BE DETERMINED Nickel Corps Roadside Restoration 258,939 0 0 0 72,934 25,591 17,442 11,528 36,234 95,210 0 0
499930E 400506H I-5/NE 134th St Interchange (I-5/I-205) - Rebuild Interchan Nickel Corps 404, Ecology 401, HPA, BA/BO 

commitments, Clark County CAO permits 
(wetland and buffer, habitat ), stormwater 
management, RCP

40 acres of wetland mitigation on two sites, 
constructed stormwater wetlands, major 
roadside restoration.  Activities:  Vegetation 
management, weed control, plant 
replacement (includes traffic control), 
irrigation management, vandalism repair, 
annual permit fees.

907,830 0 0 0 302,610 242,088 181,566 90,783 90,783 0 0 0

499930E 400506I I-5/SR 501 Ridgefield Interchange - Rebuild Interchange TPA Corps 404, Ecology 401, HPA, BA/BO 
commitments, City of Ridgefield AND Clark 
County CAO permits (wetland and buffer, 
habitat), stormwater management, RCP

10 acres wetland mitigation, constructed 
stormwater wetlands, roadside restoration.  
Activities:  Vegetation management, weed 
control, plant replacement (includes traffic 
control), irrigation management, vandalism 
repair, annual permit fees.

373,500 0 0 0 124,500 99,600 74,700 37,350 37,350 0 0 0

499930E 400507R I-5/Rush Rd to 13th St - Add Lanes Nickel Corps 404, Ecology 401, HPA, BA/BO 
commitments, Lewis County AND City of 
Chehalis CAO permits (wetland and buffer, 
riparian), stormwater management, RCP

5 acres wetland conversion mitigation, 2 
acres riparian mitigation, constructed 
stormwater wetlands, limited roadside 
restoration.  Activities:  Vegetation 
management, weed control, plant 
replacement (includes traffic control), 
irrigation management, vandalism repair.

109,420 0 0 8,093 49,753 51,574 0 0 0 0 0 0

499930E 400508W I-5/Mellen Street I/C to Grand Mound I/C - Add Lanes TPA Corps 404, Ecology 401, HPA, BA/BO 
commitments, Lewis County AND Thurston 
County CAO permits (wetland and buffer, 
habitat, oak woodland), stormwater 
management.

30 acres wetland enhancement for off-site 
flow control mitigation, 10 acres oak 
woodland mitigation, 20 acres wetland 
buffer re-establishment, temporary wetland 
impact re-establishment.  Activities: 
Vegetation management, weed control, 
plant replacement, vandalism repair, 
hydrology monitoring.

1,305,774 0 0 0 255,450 379,360 293,270 181,635 129,500 66,559 0 0

499930E 400510A I-5/SR 432 Talley Way Interchanges - Rebuild Interchang TPA Corps 404, Ecology 401, HPA, BA/BO 
commitments, City of Longview AND 
Cowlitz County CAO permits (wetland and 
buffer, habitat), RCP

40 acres wetland mitigation on two sites, 
buffer mitigation, constructed stormwater 
wetlands, roadside restoration.  Activities:  
Vegetation management, weed control, 
plant replacement (includes traffic control), 
vandalism repair.

570,000 0 0 0 190,000 152,000 114,000 57,000 57,000 0 0 0

499930E 400599R I-5/SR 502 Interchange - Build Interchange Nickel Corps 404, Ecology 401, HPA, BA/BO 
commitments, Clark County CAO permits 
(wetland and buffer, habitat), RCP

40 acres wetland mitigation, 10 acres 
riparian habitat mitigation on multiple sites, 
buffer mitigation, roadside restoration.  
Activities:  Vegetation management, weed 
control, plant replacement (includes traffic 
control), irrigation management, vandalism 
repair, annual permit fees.

465,538 0 0 124,931 136,243 102,182 51,091 51,091 0 0 0 0

499930E 400612A SR 6/Rock Creek Br E - Replace Bridge TPA Corps 404, Ecology 401, HPA, BA/BO 
commitments, Lewis County CAO permits 
(wetland and buffer, habitat)

3 acres wetland mitigation. Activities:  
Vegetation management, weed control, 
plant replacement, vandalism repair, annual 
permit fees.

105,000 0 0 0 0 35,000 28,000 21,000 10,500 10,500 0 0

499930E 400612B SR 6/Rock Creek Br W - Replace Bridge TPA Corps 404, Ecology 401, HPA, BA/BO 
commitments, Lewis County CAO permits 
(wetland and buffer, habitat)

3 acres wetland mitigation. Activities:  
Vegetation management, weed control, 
plant replacement, vandalism repair, annual 
permit fees.

256,800 0 0 0 0 85,600 68,480 51,360 25,680 25,680 0 0

499930E 400694A SR 6/Willapa River Br - Replace Bridge TPA Corps 404, Ecology 401,  BA/BO 
commitments, Pacific County CAO permits 
(wetland and buffer)

On-site estuarine wetland restoration 
(primary mitigation at Tarlatt Slough 
Advanced mitigation site). Activities:  
Vegetation management, weed control, 
plant replacement, vandalism repair.

105,000 0 0 0 0 35,000 28,000 21,000 10,500 10,500 0 0
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499930E 400694B SR 6/S Fork Chehalis River Bridge - Replace Bridge TPA Corps 404, Ecology 401, HPA, BA/BO 
commitments, Lewis County CAO permits 
(wetland and buffer, habitat)

On-site buffer and riparian mitigation. 
Activities:  Vegetation management, weed 
control, plant replacement, vandalism 
repair, annual permit fees.

41,582 0 0 5,885 20,398 15,299 0 0 0 0 0 0

499930E 401409W SR 14/Camas Washougal - Add Lanes and Build Intercha TPA Corps 404, Ecology 401, HPA, BA/BO 
commitments, City of Camas AND City of 
Washougal CAO permits ( buffer, habitat), 
stormwater management, RCP

5 acre riparian mitigation, up to 5 acres of 
natural dispersion area (includes wetland 
and buffer enhancement), roadside 
restoration.  Activities:  Vegetation 
management, weed control, plant 
replacement, irrigation management, 
vandalism repair, annual permit fees.

269,458 0 0 0 92,440 73,952 55,464 27,732 19,870 0 0 0

499930E 410104A US 101/Middle Nemah River Br - Replace Bridge TPA Corps 404, Ecology 401,  BA/BO 
commitments, Pacific County CAO permits 
(wetland and buffer)

On-site estuarine wetland restoration 
(primary mitigation at Tarlatt Slough 
Advanced mitigation site). Activities:  
Vegetation management, weed control, 
plant replacement, vandalism repair.

105,000 0 0 0 0 35,000 28,000 21,000 10,500 10,500 0 0

499930E 410194A US 101/Bone River Bridge - Replace Bridge TPA Corps 404, Ecology 401,  BA/BO 
commitments, Pacific County CAO permits 
(wetland and buffer)

On-site estuarine wetland restoration 
(primary mitigation at Tarlatt Slough 
Advanced mitigation site). Activities:  
Vegetation management, weed control, 
plant replacement, vandalism repair.

105,000 0 0 0 0 35,000 28,000 21,000 10,500 10,500 0 0

499930E 410510A SR 105/Smith Creek Br - Replace Bridge TPA Corps 404, Ecology 401,  BA/BO 
commitments, Pacific County CAO permits 
(wetland and buffer)

On-site estuarine wetland restoration 
(primary mitigation at Tarlatt Slough 
Advanced mitigation site). Activities:  
Vegetation management, weed control, 
plant replacement, vandalism repair.

105,000 0 0 0 0 35,000 28,000 21,000 10,500 10,500 0 0

499930E 410510B SR 105/North River Br - Replace Bridge TPA Corps 404, Ecology 401,  BA/BO 
commitments, Pacific County CAO permits 
(wetland and buffer)

On-site estuarine wetland restoration 
(primary mitigation at Tarlatt Slough 
Advanced mitigation site). Activities:  
Vegetation management, weed control, 
plant replacement, vandalism repair.

105,000 0 0 0 0 35,000 28,000 21,000 10,500 10,500 0 0

499930E 420511A I-205/Mill Plain Interchange to NE 18th St - Build Intercha TPA BA/BO commitments, City CAO permits, 
various City development permits, RCP

 Activities: Vegetation management, weed 
control, plant replacement, irrigation 
management, vandalism repair.

127,128 0 0 0 0 0 52,970 42,079 32,079 0 0 0

499930E 450000A SR 500/St Johns Blvd - Build Interchange TPA Corps 404, Ecology 401, HPA, BA/BO 
commitments, City of Vancouver AND Clark 
County CAO permits (wetland and buffer, 
habitat), RCP

10 acres wetland mitigation, constructed 
stormwater wetlands, roadside restoration.  
Activities:  Vegetation management, weed 
control, plant replacement (includes traffic 
control), irrigation management, vandalism 
repair, annual permit fees.

450,000 0 0 0 150,000 120,000 90,000 45,000 45,000 0 0 0

499930E 450208W SR 502/I-5 to Battle Ground - Add Lanes Nickel/TP
A

Corps 404, Ecology 401, HPA, BA/BO 
commitments, Clark County CAO permits 
(wetland and buffer, habitat), stormwater 
management, RCP

100+ acres wetland mitigation on multiple 
sites, undetermined  habitat mitigation on 
multiple sites, buffer mitigation, constructed 
stormwater wetlands, roadside restoration.  
Activities:  Vegetation management, weed 
control, plant replacement (includes traffic 
control), irrigation management, vandalism 
repair, annual permit fees.

992,085 0 0 0 0 336,300 269,040 202,473 101,583 82,689 0 0

499930E 450393A SR 503/Lewisville Park Vicinity - Add Climbing Lane TPA Corps 404, Ecology 401, HPA, BA/BO 
commitments, Clark County CAO permits 
(wetland and buffer, habitat)

5 acres wetland mitigation, 2 acres 
habitat/riparian mitigation.  Activities:  
Vegetation management, weed control, 
plant replacement, vandalism repair, annual 
permit fees.

134,622 0 0 11,877 49,098 36,823 18,412 18,412 0 0 0 0

499930E 400595A I-5/Salmon Creek to I-205 - Widening - Environmental Mit Nickel Corps 404, Ecology 401, HPA, BA/BO 
commitments, Clark County CAO permits 
(wetland and buffer, habitat), RCP

10 acres habitat mitigation, 0.5 acres 
wetland mitigation, stream realignment,  
limited roadside restoration.  Activities:  
Vegetation management, weed control, 
plant replacement (includes traffic control), 
irrigation management, vandalism repair, 
annual permit fees.

111,429 0 0 25,203 40,903 22,951 16,792 5,580 0 0 0 0
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499930E 414206F SR 142/Bowman Cr/Snyder Canyon Cr Fish Pass. - Envir TPA Corps 404, Ecology 401, HPA, BA/BO 
commitments, Klickitat County CAO permits 
( buffer, habitat)

2 acre wetland/riparian mitigation site, 
stream channel realignment.   Activities:  
Vegetation management, weed control, 
plant replacement, vandalism repair.

33,876 0 0 1,683 18,396 13,797 0 0 0 0 0 0

499930E 420508A I-205/Mill Plain I/C to NE 18th St - Stage 1 - Env. Mitigatio TPA BA/BO commitments, City CAO permits, 
various City development permits, RCP

 Activities: Vegetation management, weed 
control, plant replacement, irrigation 
management, vandalism repair.

104,295 0 0 35,919 52,275 16,101 0 0 0 0 0 0

499930E 450008A SR 500/I-205 Merge Lanes - Environmental Mitigation TPA Corps 404, Ecology 401,  BA/BO 
commitments, City of Vancouver CAO 
permits (wetland and buffer)

0.5 acres wetland/riparian mitigation. 
Activities:  Vegetation management, weed 
control, plant replacement, vandalism 
repair, annual permit fees.

23,202 0 0 2,004 10,599 10,599 0 0 0 0 0 0

599930E 501203X US 12/Frenchtown Vicinity to Walla Walla - Add Lanes Nickel/TP
A

ACOE 404
Ecology 401
HPA

Compensatory mitigation site management 
required through 2015 by Corps of 
Engineers and Department of Ecology.  
Includes site management oversight, plan 
approval, and adaptive management to 
achieve success.  

51,040 0 0 31,040 20,000 0 0 0 0 0 0 0

599930E 501213E US 12/Naches River N of Yakima - Stabilize Slopes TPA Corps Roadside restoration 35,835 0 0 9,026 5,000 21,809 0 0 0 0 0 0
599930E 508201O I-82/Valley Mall Blvd - Rebuild Interchange TPA ACOE #NWS-2009-121

Ecology 401
HPA

Compensatory mitigation site management 
to meet Corps of Engineers and 
Department of Ecology permit 
requirements.  Includes vegetation 
management, plantings, irrigation, and soil 
amendments.  

126,000 0 0 8,772 103,921 13,307 0 0 0 0 0 0

599930E 541002L SR 410/Rattlesnake Creek - Stabilize Slopes TPA HPA
Ecology 401

Roadside restoration to meet Yakima 
County, WDFW, NMFS, and USFWS 
mitigation requirements.  Includes 
vegetation management, replantings, and 
irrigation maintenance.  

15,492 0 0 9,860 5,632 0 0 0 0 0 0 0

599930E 524002C SR 240/Yakima River Vic - Remediation of Failing Wetlan Nickel HPA
Ecology 401

Weed control, site management, and other 
future work to meet permitting 
requirements.

94,075 88,928 5,147

699930E 602704A SR 27 Pine Creek Bridge Replacement TPA Corps Permit Mitigation Weed control,replanting 144,720 0 0 1,314 34,855 38,575 34,988 34,988 0 0 0 0
699930E 627000E SR 270 Pulman to Idaho State Line Nickel Corps Permit Mitigation Weed control,replanting 464,274 0 0 92,508 177,810 193,956 0 0 0 0 0 0
699930E 600003A North Spokane Corridor Nickel Corps Permit Mitigation Weed control,replanting 230,192 0 0 0 92,279 43,186 47,363 47,364 0 0 0 0
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